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This Notice to be issued if a Pre Bid Conference is to be held.

NON-MANDATORY PRE-BID CONFERENCE NOTICE

BID NO. 15-0041

CR 19A INTERSECTION WITH DILLARD ROAD (C-4858)
PROJECT NO. 2015-05

In Lake County, Florida

Non-Mandatory Pre-Bid Conference

THE ATTENTION OF PROSPECTIVE BIDDERS IS DIRECTED TO THE NON-MANDATORY
PRE-BID CONFERENCE TO BE CONDUCTED AT THE DATE, TIME AND PLACE INDICATED
BELOW:

DATE: October 8, 2015
TIME: 9:00 a.m.

Lake County Solid Waste Department
13130 County Landfill Road
Tavares, FL 32778

The County will point out specific job conditions which are difficult to describe or show on
the Drawings. Questions that require additional clarification will be covered by an
addendum which will be issued following the Non-Mandatory Pre-bid conference.
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DIVISION A
INSTRUCTIONS TO BIDDERS

LAKE COUNTY TRANSPORTATION CONSTRUCTION PROGRAM

. DEFINITIONS

Whenever the following terms, or pronouns used in place of them, are used in these
Contract Documents, they shall have the meanings given below:

Addendum — A modification, revision or clarification of the Plans or other Contract
Documents, issued by the Engineer and distributed to prospective bidders before the
opening of bids.

Board of County Commissioners — Governing body of Lake County, hereinafter
referred to as the Board.

Calendar Day - Every day shown on the calendar, ending and beginning at Midnight.

Change Order — A written order issued by the Engineer in accordance with Board
policy, and accepted by the Contractor directing certain changes, additions or
reductions in the work or in the materials used.

Consultant — The Professional Engineer or Engineering Firm registered in the State of
Florida who performs Professional Engineering Services for the County, other than
County personnel. The Consultant may be the Engineer of Record or may provide
services through and be subcontracted to the Engineer of Record.

Contingency — A pay item included for usage as directed by the Engineer and for
usage under conditions or circumstances unforeseen at the time of contract.

Contractor — The General Contractor, the Individual, Partnership or Corporation
bidding or agreeing to do the work for the Owner as Prime Contractor.

Contract Documents — All documents referred to in Division X in addition to all duly
executed and issued addenda, legal advertisements and change orders.

County/Owner — Lake, County, Florida, a political subdivision of the State of Florida.

Engineer — The County Senior Director of Public Works or his duly authorized
representative, acting on behalf of the County.

Engineer of Record — The Professional Engineer or Engineering Firm contracted with
by the County and registered in the State of Florida who develops criteria and concept
for the project, performs the analysis and is responsible for the preparation of the
Contract Plans and Specifications. The Engineer of Record may be County in-house
staff or a Consultant retained by the County.

FDOT — The Florida Department of Transportation.
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ID — Inside diameter, or dimension.

Inspector — An authorized representative of the Engineer, assigned to make any or
all necessary inspections of the work performed and materials furnished by the
Contractor.

LCPWD - The Lake County Public Works Department.

Plans — The approved drawings or reproductions thereof, that show the location,
character, dimension and details of the work to be done as issued by the Engineer.

Regular Work Day — Any calendar day except a Saturday, Sunday or recognized
Holiday.

Scope of Work — The general intent of the work to be accomplished as defined by
the project plans and specifications.

Schedule of Values — The individual values as set forth by the Contractor as
payment for the bid quantity units identified on the bid sheets. The total of the
extended units in the schedule of values determines the contract limit. This contract
limit amount may only be modified by change order approved in accordance with
Board policy.

Special Provisions - Specific clauses adding to or revising the Standard
Specifications, setting forth conditions varying from or additional to the Standard
Specifications, for a specific project.

Specifications — The directions, provisions and requirements contained herein,
together with all stipulations contained in the plans or in the Contract Documents,
setting out or relating to the method and manner of performing the work, or to the
quantities and qualities of materials and labor to be furnished under the contract.

Standard Specifications — FDOT "STANDARD SPECIFICATIONS FOR ROAD AND
BRIDGE CONSTRUCTION," 2015, or FDOT "“ROADWAY AND TRAFFIC DESIGN
STANDARDS,” 2015, or FDOT “MANUAL OF UNIFORM MINIMUM STANDARDS FOR
DESIGN, CONSTRUCTION AND MAINTENANCE FOR STREETS AND HIGHWAYS,” 2015
(or latest edition), and all supplemental specifications thereto, or otherwise depicted
on the construction plans.

Technical Special Provisions — Specifications prepared, signed and sealed by an
Engineer registered in the State of Florida other than the State Specifications
Engineer, or his designee, which are made part of the Contract as an attachment to
the Specifications Package.

Work — All labor, materials and incidentals required for the construction of the
improvement for which the contract is made, including superintendence, use of
equipment and tools, and all services and responsibilities prescribed or implied, which
are necessary for the complete performance by the Contractor of his obligations under
the contact. Unless otherwise specified herein or in the Contract, all costs of liability
and of performing the work shall be at the Contractor's expense.
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2. BIDS

A. Sealed bids will be received by the Office of Procurement Services, on behalf of the
Lake County Board of County Commissioners, until 10:00 a.m. on October 29,
2015, for the furnishing of all services, labor, materials and equipment for the
construction of the following project:

BID NO. 15-0041

CR 19A INTERSECTION WITH DILLARD ROAD (C-4858)
PROJECT NO. 2015-05

B. This project is located in Eustis and shall consist of constructing a turn lane on CR
19A (Dora Avenue) at its intersection with Dillard Road (C-4858). Other work
associated with this project shall include asphalt milling, sidewalk construction,
swale restoration, Type F curb installation, curb ramps, thermoplastic striping, and
other miscellaneous incidental construction. Engineer’s estimate is $206,449.00.

C. Plans, specifications and bid forms may be obtained from Romine Reprographics at
http://www.rominereprographics.com/ or at 535 Cooper Commerce Drive, Suite
340, Apopka, FL 32703, Phone (407) 464-1700.

D. Bids shall be enclosed in a sealed envelope clearly marked "SEALED BID FOR
PROCUREMENT SERVICES BID NO. 15-0041, CR 19A INTERSECTION WITH
DILLARD ROAD (C-4858), PROJECT NO. 2015-05" and mailed or hand carried to
the address as specified below. The bidder shall place on the outside of the
proposal envelope the name of the firm submitting the proposal.

ALL incoming mail and packages will be opened for security and contamination
inspection by the Lake County Clerk of the Circuit Court Mail Receiving Center in an
off-site secure controlled facility PRIOR to delivery to any Lake County
Government facility, which includes the Lake County Procurement Services Office.

If submitting bid by the UNITED STATES POSTAL SERVICE, please send it to:
LAKE COUNTY PROCUREMENT SERVICES, P.O. BOX 7800, TAVARES, FL 32778-
7800.

If submitting bid by a THIRD PARTY CARRIER such as Fed-X, UPS, or a
private courier, please send it to: LAKE COUNTY PROCUREMENT SERVICES,
MAIL RECEIVING CENTER, 32400 CR-473, LEESBURG, FL 34788.

If submitting bid IN PERSON, please bring it to: LAKE COUNTY PROCUREMENT
SERVICES, 315 W. MAIN STREET, 4TH FLOOR, ROOM 441, TAVARES, FLORIDA.

E. All bids shall be received not later than the date and time specified above, at
which time they will be publicly opened and read aloud in the Office of
Procurement Services, Fourth Floor, Administration Building, Room 441, 315 West
Main Street, Tavares, Florida. A bid will not be considered for award if received in
the Procurement Services Office after the official opening date and time regardless
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of when or how it was received by the Lake County Clerk of the Circuit Court Mail
Receiving Center. Allow sufficient time for transportation and inspection.

F. Bids may be withdrawn prior to the date of opening, but no bids may be
withdrawn for a period of sixty (60) days after the date of opening of bids.

G. The Board of County Commissioners reserves the right to reject any or all bids, to
waive formalities, and to award the contract in the best interest of Lake County,
Florida.

H. Bids which are incomplete, unbalanced, conditional, obscure, or which contain
additions not allowed for, alterations or irregularities of any kind, or which do not
comply with the Contract Documents may be rejected at the option of the County.

I. Each Bid by an individual or firm shall state the name and address of each person
who owns an interest therein, and, if a corporation, the name and addresses of its
officers. Bids shall be signed by the person or member of the firm making the
same, and if a corporation, by an authorized officer or agent subscribing the name
of the corporation, together with his own name and the corporate seal.

3. BID GUARANTEE

A. All bids must be accompanied by a Bid Guarantee acceptable to the County
Attorney, which shall be one of the following; bid bond or letter of credit, in the
sum of five percent (5%) of the base bid and made payable to Lake County. Said
bid bond or letter of credit shall be a guarantee that should the bid be accepted,
the bidder will, within ten (10) days after written notice of the award of the
contract, enter into a contract with Lake County for the services proposed to be
performed and will at that time furnish an acceptable contract surety. Cash,
company, certified or personal checks will not be accepted.

B. Said instruments and the monies payable thereon, will, at the option of the County,
be forfeited if the bidder fails to execute the written contract and furnish the
required surety bond within ten (10) consecutive calendar days following written
notice of the award of the contract.

C. Attorneys-in-fact who sign bonds must file with such bond one (1) certified copy of
their power of attorney to sign said bond.

D. All instruments shall have been issued within thirty (30) days of the date for
receiving bids.




PRE-QUALIFICATION OF CONTRACTOR

This is not a pre-qualification project.

. CONTRACT SECURITY

A. The Contractor shall provide a Performance Bond and a Payment Bond, in the form

B.

prescribed in Division Y, each in the amount of 100% of the Contract amount, the
costs of which are to be paid by the Contractor. The Bonds will be acceptable to
the County only if the following conditions are met:

1. For contracts that do not exceed $500,000.00, the Surety Company:
a. is licensed to do business in the State of Florida;

b. holds a certificate of authority authorizing it to write surety bonds in this
state;

c. has twice the minimum surplus and capital required by the Florida
Insurance Code at the time the invitation to bid is issued;

d. is otherwise in compliance with the provisions of the Florida Insurance
Code; and

e. holds a currently valid certificate of authority issued by the United States
Department of Treasury under 31 U.S.C. ss 9304-9308.

2. For contracts over $500,000.00, all of the requirements of paragraph A.1 above
apply. In addition, the Surety Company must have a current rating of at least
Excellent (A or A-) all as reported in the most current Best Key Rating Guide,
published by A.M. Best Company, Inc., of 75 Fulton Street, New York, New
York 10038, with an underwriting limitation of at least two times the dollar
amount of the contract.

If the Surety for any Bond furnished by the Contractor is declared bankrupt,
becomes insolvent, its right to do business is terminated in the State of Florida, or
it ceases to meet the requirements imposed by the Contract Documents, the
Contractor shall, within five (5) calendar days thereafter, substitute another Bond
and Surety, both of which shall be subject to the County's approval.

By execution of these bonds, the Surety acknowledges that it has read the Surety
qualifications and Surety obligations imposed by the construction documents and
hereby satisfies those conditions.

. INTERPRETATIONS PRIOR TO BID OPENING

No oral interpretations will be made to any bidder as to the meaning of the
Specifications, or any other Contract Documents. Every request for such an
interpretation must be in writing, and shall be received by the Office of Procurement
Services not less than ten (10) calendar days prior to the date set for opening of bids.
Every interpretation made to a bidder will be made by an addendum to the Contract
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Documents, which, when issued, will be sent as promptly as is practicable to all
persons to whom the Specifications have been issued by the County. All such
addenda shall become part of the Contract Documents. No substitution of any kind or
riders of any nature to the bids will be considered except by the above-described
method. For purposes of this Contract the term "Interpretations" shall include the
approval of product substitution.

LICENSES, PERMITS, FEES AND TAXES

A. Acquisition of Permits and Licenses

1.

The County has obtained all known Federal and State environmental permits
required for the construction of the project.

The Contractor shall secure and maintain all other permits required for the
construction of the Project, including building permits, National Pollution
Discharge Elimination System (NPDES) Construction Permits, and permits
required for tree removal or relocation.

The Contractor shall secure and maintain all contractor licenses required for
the prosecution of the work.

B. Payment of Fees and Taxes

1.

4.

All fees associated with those permits and licenses that the Contractor is
required to obtain shall be paid by the Contractor.

All sales, consumer, use and other similar taxes associated with the work, or
portions thereof, and which are applicable during the performance of the work,
shall be paid by the Contractor.

All fees required in connection with the Contractor's recording of bonds or
other documents in the public records shall be paid by the Contractor.

All County permit fees shall be waived or paid by the County.

C. Reimbursements to the Contractor

1.

The County will reimburse the Contractor for those fees paid for applicable
permits. Reimbursement will be for the actual amount paid, as evidenced by
official receipts from the offices collecting the fees. Reimbursement will not
include, nor will any separate payment be made for, Contractor mark-up,
"interest” or other charges claimed by the Contractor in connection with the
payment of permit fees.

No reimbursement will be made for Contractor license fees.
No reimbursement will be made for fees or other charges (such as the cost of
documentary stamps) required in connection with the recording of bonds or

other documents in the public records.
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D. Compliance with Permit and Licenses Requirements

The Contractor shall comply with all permit conditions and license requirements,
applicable building and construction code requirements, and such other rules and
regulations as may apply to the prosecution of the work.

. COMPLIANCE WITH LAWS

The Contractor agrees to comply, at its own expense, with all Federal, State and Local
laws, codes, statutes, ordinances, rules, regulations and requirements applicable to
the project, including but not limited to those dealing with taxation, Workers'
Compensation, equal employment, safety (including, but not limited to, the Trench
Safety Act, Chapter 553.60, Florida Statutes), labor, work hours, labor conditions,
environment, and related matters. If the Contractor observes that the Contract
Documents are at variance therewith, it shall promptly notify the Engineer in writing.

INSURANCE

The contractor shall purchase and maintain, at its expense, from a company or
companies authorized to do business in the State of Florida, and which are acceptable
to the County, insurance policies containing the following selected types of coverage
and minimum limits of liability protecting from claims which may arise out of or result
from the performance or non-performance of services under this Contract by the
contractor or by anyone directly or indirectly employed by it, or by anyone for whose
acts it may be liable:

Contractor shall not commence work under the Contract until County has received an
acceptable certificate or certificates of insurance evidencing the required insurance,
which is as follows:

General Liability insurance on forms no more restrictive than the latest edition of the
Occurrence Form Commercial General Liability policy (CG 00 01) of the Insurance
Services Office or equivalent without restrictive endorsements, with the following
minimum limits and coverage:

Each Occurrence/General Aggregate $1,000,000/2,000,000
Products-Completed Operations $2,000,000

Personal & Adv. Injury $1,000,000

Fire Damage $50,000

Medical Expense $5,000

Contractual Liability Included

Automobile liability insurance, including owned, non-owned, and hired autos with the
following minimum limits and coverage:

Combined Single Limit $1,000,000

Workers' compensation insurance based on proper reporting of classification codes

and payroll amounts in accordance with Chapter 440, Florida Statutes, and/or any

other applicable law requiring workers' compensation (Federal, maritime, etc). If not

required by law to maintain workers compensation insurance, the Contractor must
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provide a notarized statement that if he or she is injured, he or she will not hold the
County responsible for any payment or compensation.

Employers Liability with the following minimum limits and coverage:

Each Accident $1,000,000
Disease-Each Employer $1,000,000
Disease-Policy Limit $1,000,000

Railroad Protective Liability with bodily injury protection of Two Million dollars
($2,000,000) and property damage of Two Million dollars ($2,000,000) for any project
or portion of the project which is located on Railroad property. The Railroad shall be
endorsed to this policy as an additional insured.

Lake County, a Political Subdivision of the State of Florida, and the Board of County
Commissioners, shall be named as additional insured as their interest may appear on
all applicable policies.

Certificate(s) of insurance shall provide for a minimum of sixty (60) days prior written
notice to the County of any change, cancellation, or nonrenewal of the required
insurance.

Certificate(s) of insurance shall identify the contract number in the Description of
Operations section of the Certificate.

Certificate of insurance shall evidence a waiver of subrogation in favor of the County,
that coverage shall be primary and noncontributory, and that each evidenced policy
includes a Cross Liability or Severability of Interests provision, with no requirement of
premium payment by the County.

Certificate holder shall be:

LAKE COUNTY, A POLITICAL SUBDIVISION OF THE STATE OF FLORIDA,
AND THE BOARD OF COUNTY COMMISSIONERS.

P.O. BOX 7800

TAVARES, FL 32778-7800

All self-insured retentions shall appear on the certificate(s) and shall be subject to
approval by the County. At the option of the County, the insurer shall reduce or
eliminate such self-insured retentions; or the Contractor shall be required to procure a
bond guaranteeing payment of losses and related claims expenses.

The County shall be exempt from, and in no way liable for, any sums of money, which
may represent a deductible or self-insured retention in any insurance policy. The
payment of such deductible or self-insured retention shall be the sole responsibility of
the Contractor and/or subcontractor providing such insurance.

The Contractor shall be responsible for subcontractors and their insurance.
Subcontractors are to provide Certificates of Insurance to the County evidencing
coverage and terms in accordance with the Contractor’s requirements.

A-8




Failure to obtain and maintain such insurance as set out above will be considered a
breach of contract and may result in termination of the contract for default.

Neither approval by the County of any insurance supplied by the Contractor, nor a
failure to disapprove that insurance, shall relieve the Contractor of full responsibility of
liability, damages, and accidents as set forth herein.

The Contractor shall submit to Lake County Public Works a copy of all accident reports
arising out of any injuries to its employees or those of its subcontractors, or any
personal injuries or property damage arising or alleged to have arisen on account of
any work under the Contract.

If it is not possible for the Contractor to certify compliance, on the certificate of
insurance, with all of the above requirements, then the Contractor is required to
provide a copy of the actual policy endorsements(s) providing the required coverage
and notification provisions.

10. QUANTITIES

A. Quantities, if shown on the Bid, are estimated for bidding purposes only and shall
be verified by the Contractor.

B. Payment for work performed under this contract shall be based on a lump sum bid.
Bidder shall determine quantities.

C. Regardless of uncertainties of material supply and production at the time of
bidding, Contractors shall base their bids in strict accordance with items, materials
and methods as set forth in the Contract Documents.

D. Pay items may be added, or deleted, to the list of pay items by the Engineer or
Contractor, that are required to complete the scope of the work as defined by the
project plans and specifications.

11. QUANTITIES REFLECTED IN PERMITTING DOCUMENTS

Any construction items or quantities reflected in the permitting documents, if any,
required for this project are provided only for the purpose of enabling permitting
authorities to assess the probable impact of the project, and are in no way intended to
reflect or represent actual construction items or quantities for pay purposes.

12. ARITHMETIC DISCREPANCIES IN BIDS
A. For the purpose of evaluation of bids, the following criteria will be utilized in
resolving discrepancies in arithmetic found on the face of the bidding schedule of

values as submitted by the bidders:

1. In case of discrepancy between unit values and extended values the unit value
shall take precedence.

2. Errors in extension of unit values will be corrected by the County.
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3. Errors in addition of lump sum and extended values to determine the total bid
amount will be corrected by the County.

B. For the purposes of bid evaluation, the County will proceed on the assumption that
the bidder intends his bid to be evaluated on the basis of a lump sum bid with the
numerical unit values, extensions and totals arrived at by resolution of arithmetic
discrepancies as provided above.

. AWARD OF CONTRACT

13

The Contract will be awarded for the entire work on the Base Bid plus any accepted
options to the lowest responsive and responsible bidder, provided that the bid is
reasonable, and that it is in the best interest of the County to accept. Lake County
reserves the right to award any and all options as part of this contract. County will
provide written notice of award to the Contractor.

. NOTICE TO PROCEED TO CONTRACTOR

14

After all contract documents are signed and approved, a Notice to Proceed will be
issued which shall include the commencement date. The Contractor shall be required
to set up a pre-construction conference before any work shall begin.

. INDEMNIFICATION

15

The Contractor will agree to indemnify the County as described in Division X of the
Contract documents.

. CONTRACT DOCUMENTS

16

The Contractor will be furnished with one (1) original of the Contract Documents for
the project. Additional copies may be purchased from the LCPWD at the price per set
listed in Division A. Copies of the "Standard Specifications” may be purchased from the
FDOT. The Contractor shall have available on the job, at all times, one (1) copy of the
Contract Documents.
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DIVISION B

GENERAL CONDITIONS

. INTENT OF THE CONTRACT DOCUMENTS

A. It is the intent of the Contract Documents to describe a functionally complete

B.

project (or portion thereof) to be constructed in accordance with the Contract
Documents which combine to define the Scope of Work. Any work, materials or
equipment that may reasonably be inferred from the Contract Documents as being
required to produce the intended result shall be supplied whether or not
specifically called for. When words that have a well-known technical or trade
meaning are used to describe work, materials or equipment, such words shall be
interpreted in accordance with that meaning. Reference to standard specifications,
manuals or codes of any technical society, organization or association or to the
laws or regulations of any governmental authority having jurisdiction over the
Project, whether such reference be specific or by implication, shall mean the latest
standard specification, manual, code, law or regulation in effect at the time the
work is performed, except as may be otherwise specifically stated herein.

The Contract Documents and all referenced standards cited therein are essential
parts of the Contract requirements. A requirement occurring in one is as binding
as though occurring in all. They are intended to be complimentary and to describe
and provide for a complete project.

Drawings are intended to show general arrangements, design and extent of work.
Specifications are separated into divisions for convenience of reference only and
shall not be interpreted as establishing divisions for the work, trades, subcontracts,
or extent of any part of the work. In the event of a discrepancy between or
among the drawings, specifications or other Contract Document provisions, the
Contractor shall be required to comply with the provision, which is the more
restrictive or stringent requirement upon the Contractor, as determined by the
Engineer. Unless otherwise specifically mentioned, all anchors, bolts, screws,
fittings, fillers, hardware, accessories, trim and other parts required in connection
with any portion of the work to make a complete, serviceable, finished and first
quality installation shall be furnished and installed as part of the work, whether or
not called for by the Contract Documents.

. STORAGE OF MATERIALS

Materials shall be so placed so as to permit easy access for proper inspection and
identification of each shipment. Any material which has deteriorated, become
damaged, or is otherwise unfit for use, as determined by the Engineer, shall not be
used in the work, and shall be removed from the site by the Contractor at his expense.

SANITATION

The Contractor shall provide and maintain adequate sanitary conveniences for the use

of persons employed on the work. These conveniences shall be maintained at all
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times without nuisance, and their use shall be strictly enforced. The location of these
conveniences shall be subject to the Engineer's approval.

. __ERRORS AND OMISSIONS

The Contractor shall not take advantage of any apparent error or omission in the
Contract Documents. If any errors and/or omissions appear in the Contract
Documents, or construction stakeout, the Contractor shall immediately notify the
Engineer, in writing, of such errors and/or omissions. In the event the Contractor
knows or should have known of any errors and/or omissions and fails to provide such
notification, he shall be deemed to have waived any claim for increased time or
compensation he may have had and he shall be held responsible for the results and
the costs of rectifying any such errors and/or omissions.

. CONTRACTOR'S OBLIGATIONS.

A. Qualification

1. The Contractor shall assure that all personnel are competent, careful and
reliable. All personnel must have sufficient skill and experience to properly
perform the work assigned them. All personnel shall have had sufficient
experience to perform their assigned task properly and satisfactorily and to
operate any equipment involved, and shall make due and proper effort to
execute the work in the manner prescribed in the Contract Documents, or the
Engineer may take action as prescribed below.

2. Whenever the Engineer shall determine that any person is incompetent,
unfaithful, intemperate, disorderly or insubordinate, the Engineer shall notify
the Contractor that such person is to be discharged from the work. The
Contractor shall immediately discharge said person from the work and shall not
again employ said person on this work except with the written consent of the
Engineer. Should the Contractor fail to remove such person or persons the
Engineer may withhold all payments.

3. Contractor acknowledges and agrees that, in accordance with Section 255.099,
Florida Statutes, if this Project is being supported in whole or in part by State
funding the Contractor shall give preference to the employment of state
residents in the performance of the work on the Project if state residents have
substantially equal qualifications to those of non-residents. If the Contractor is
required to employ state residents, the Contractor shall contact the
Department of Economic Opportunity to post the employment needs in the
State’s job bank system. However, in work involving the expenditure of
federal aid funds, this section may not be enforced in such a manner as to
conflict with or be contrary to federal law prescribing a labor preference to
honorably discharged soldiers, sailors, or marines, or prohibiting as unlawful
any other preference or discrimination among the citizens of the United States.

4. The Contractor shall utilize the U.S. Department of Homeland Security’s E-
Verify system to verify employment eligibility of all new employees hired by the
Contractor during the term of the Contract and shall expressly require any
subcontractors performing work or providing services pursuant to the Contract
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to likewise utilize the U.S. Department of Homeland Security’s E-Verify system
to verify the employment eligibility of all new employees hired by the
subcontractor during the Contract term.

B. Identification

1. Within ten (10) days after the award of any subcontract, either by himself or a
subcontractor, the Contractor shall deliver to the Engineer a statement setting
forth the name and address of the subcontractor and a summary description of
the work subcontracted.

2. The Contractor shall be as fully responsible to the Owner for acts and
omissions of his subcontractor and of persons either directly or indirectly
employed by them, as he is for the acts and omissions of persons directly
employed by him.

C. Contractor's Supervision
1. Prosecution of Work:

The Contractor shall give the work the constant attention necessary to assure
the scheduled progress and he shall cooperate fully with the Engineer and with
other Contractors at work in the vicinity.

2. Contractor's Superintendent:

a. The Contractor shall at all times have on the work as his agent, a
competent superintendent capable of thoroughly interpreting the plans and
specifications and thoroughly experienced in the type of work being
performed, who shall receive the instructions from the Engineer or his
authorized representatives. The superintendent shall have full authority to
execute the orders or directions of the Engineer and to supply promptly any
materials, tools, equipment, labor and incidentals, which may be required.
Such superintendence shall be furnished regardless of the amount of work
sublet.

b. The Contractor's superintendent shall speak and understand English, and at
least one responsible person who speaks and understands English shall be
on the project during all working hours.

3. Supervision for Emergencies:

The Contractor shall have a responsible person available at or reasonably near
the work site on a twenty-four (24) hour basis, seven (7) days a week, in order
that he may be contacted in emergencies and in cases where immediate action
must be taken to maintain traffic or to handle any other problem that might
arise. The Contractor's responsible person for supervision for emergencies
shall speak and understand English. The Contractor shall submit to the
Engineer, by certified mail, phone numbers and names of personnel designated
to be contacted in cases of emergencies along with a description of the project
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location to the Florida Highway Patrol and all other local law enforcement
agencies.

4. Worksite Traffic Supervisor:

a. The Contractor shall have a Worksite Traffic Supervisor who will be
responsible for initiating, installing and maintaining all traffic control devices
as described in Section 102 of the FDOT Standard Specifications for Road
and Bridge Construction, and in the plans. The Worksite Traffic Supervisor
shall have at least one year of experience directly related to worksite traffic
control in a supervisory or responsible capacity and shall be certified by the
American Traffic Safety Services Association Worksite Traffic Supervisor
Certification Program or an equal approved by the FDOT. Approved
alternate Worksite Traffic Supervisors may be used when necessary.

b. The Worksite Traffic Supervisor shall be available on a twenty-four (24)
hour per day basis and shall review the project on a day to day basis as
well as being involved in all changes to traffic control. The Worksite Traffic
Supervisor shall have access to all equipment and materials needed to
maintain traffic control and handle traffic related situations. The Worksite
Traffic Supervisor shall ensure that routine deficiencies are corrected within
a 24-hour period.

c. The Worksite Traffic Supervisor shall be available on the site within
forty-five (45) minutes after notification of an emergency situation,
prepared to positively respond to repair the work zone traffic control or to
provide alternate traffic arrangements.

d. Failure of the Worksite Traffic Supervisor to comply with the provisions of
the Section 102 of the FDOT Standard Specifications for Road and Bridge
Construction may be grounds for decertification or removal from the project
or both. Failure to maintain a designated Worksite Traffic Supervisor or
failure to comply with these provisions will result in temporary suspension
of all activities except traffic and erosion control and such other activities
deemed to be necessary for project maintenance.

D. General Inspection Requirements
1. Cooperation by the Contractor:

No work shall be done nor materials used, without suitable supervision or
inspection by the Engineer or his representative, and the Contractor shall
furnish the Engineer with every reasonable facility for ascertaining whether
the work performed and materials used are in accordance with the
requirements and intent of the plans and specifications. If the Engineer so
requests, the Contractor shall, at any time before final acceptance of the
work, remove or uncover such portions of the finished work as may be
directed. After examination, the Contractor shall restore the uncovered
portions of the work to the standard required by the specifications. Should
the work so exposed or examined prove unacceptable, the uncover or
removal, and the replacing of the covering or making good of the parts
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removed, shall be at the Contractor's expense. However, should the work
thus exposed or examined prove acceptable, the uncovering or removing,
and the replacing of the covering or making good of the parts removed,
shall be paid for as Unforeseeable Work.

2. Failure to Remove and Renew Defective Materials and Work:

a. Should the Contractor fail or refuse to remove and renew any defective
materials used or work performed, or to make any necessary corrections in
an acceptable manner and in accordance with the requirements of the
specifications, within the time indicated in writing, the Engineer shall have
the authority to cause the unacceptable or defective materials or work to
be repaired, removed and renewed, as may be necessary; all at the
Contractor's expense.

b. Any expense incurred by the County in making these repairs, removals, or
renewals, which the Contractor has failed or refused to make, shall be paid
for out of any moneys due or which may become due the Contractor, or
may be charged against the contract bond. Continued failure or refusal on
the part of the Contractor to make any or all necessary repairs promptly,
fully and in an acceptable manner shall be sufficient cause for the County,
at its option, to perform the work with its own organization, or to contract
with any other individual, firm or corporation to perform the work. All costs
and expenses incurred thereby shall be charged against the defaulting
Contractor and the amount thereof deducted from any moneys due or
which may become due him, or shall be charged against the contract bond.
Any work performed subsequent to forfeiture of the contract, as described
in this Paragraph, shall not relieve the Contractor in any way of his
responsibility for the work performed by him.

3. Inspection by the Federal Government or State of Florida:

When the United States Government, or State of Florida, is to pay a portion of
the cost of construction, the construction work will be subject to such
inspection by its representatives as they may deem necessary, but such
inspection will in no case make the Federal Government, or State of Florida, a
party to this contract.

6. AUTHORITY OF THE ENGINEER AND ENGINEER'S ASSISTANTS
A. All work shall be done in accordance with the Contract Documents.

B. It is agreed by the parties hereto that the Engineer shall decide all questions,
difficulties and disputes, of whatever nature, which may arise relative to the
interpretation of the plans, construction, prosecution and fulfillment of the
contract, and as to the character, quality, amount and value of any work done,
and materials furnished, under or by reason of the contract.

C. The County retains the right to inspect all work to verify compliance with the
Contract Documents. The Engineer may appoint such assistants and
representatives as desired. They shall be authorized to inspect all work done and
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all materials furnished. This right of inspection in no way means or implies County
control or other supervision over the work done or the work site. This right is
solely for the County's benefit and imposes no duties or responsibilities on the
County and confers no rights on any other parties. Such inspection may extend to
all or any part of the work and to the manufacture, preparation or fabrication of
the materials to be used. Such assistants shall not be authorized to revoke, alter
or waive any requirement of the Contract Documents.

D. The assistants and representatives shall be authorized to call to the attention of
the Contractor any failure of the work or materials to conform to the Contract
Documents, and shall have the authority to reject materials or suspend the work
until any questions at issue can be referred to and decided by the Engineer. The
Contractor shall be immediately notified in writing of any such suspension of the
work and such notice shall state in detail the reasons for the suspension. The
presence of the Inspector or other assistant shall in no way lessen the
responsibility of the Contractor.

E. Failure of the Engineer to Reject Work During Construction:

If, during or prior to construction operations, the Engineer should fail to reject
defective work or materials, whether from lack of discovery of such defect or for
any other reason, such initial failure to reject shall in no way prevent his later
rejection when such defect is discovered, or obligate the County to final
acceptance, and the Contractor shall make no claim for losses suffered due to any
necessary removals or repairs of such defects.

7. CONTRACT TIME AND TIME EXTENSIONS

A. Unless otherwise provided, contract time shall mean the number of consecutive
calendar days from the commencement date noted in the Notice to Proceed to the
date on which all work is to be completed. The Contractor shall diligently pursue
the completion of the work and coordinate the work being done on the project by
its subcontractors and material suppliers, as well as coordinate his work with the
work of other contractors so that his work or the work of others shall not be
delayed or impaired by any act or omission of any act by a Contractor. The
Contractor shall be solely responsible for all construction means, methods,
techniques, sequences and procedures, as well as coordination of all portions of
the work under the Contract Documents.

B. Should the Contractor be obstructed or delayed in the prosecution of or completion
of the work as a result of unforeseeable causes beyond the control of the
Contractor, and not due to his fault or neglect, including but not restricted to acts
of God or the public enemy, acts of government, fires, floods, discovery of
pre-existing hazardous materials, utility conflicts, epidemics, quarantine
regulations, strikes or lockouts, the Contractor shall notify the Engineer in writing
within two (2) regular work days after the commencement of such delay, stating
the cause or causes thereof, or be deemed to have waived any right which the
Contractor may have had to request a time extension.

C. NO CLAIM FOR DAMAGES OR ANY CLAIM OTHER THAN FOR AN
EXTENSION OF TIME SHALL BE MADE OR ASSERTED AGAINST THE
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COUNTY BY REASON OF ANY DELAYS. No interruption, interference,
inefficiency, suspension or delay in the commencement or progress of the work
shall relieve the Contractor of his duty to perform or give rise to any right to
damages or additional compensation from the County. The Contractor expressly
acknowledges and agrees that the Contractor shall receive no damages for delay.
However, this provision shall not preclude recovery or damages by the Contractor
for hindrances or delays due solely to fraud, bad faith or active interference on the
part of the County. Otherwise, Contractor shall be entitled to extensions of the
Contract Time as the sole and exclusive remedy for such resulting delay, in
accordance with and to the extent specifically provided above. This provision
applies to claims for early completion as well as late completion. Such extensions
of time will not be granted for delays caused by unfavorable weather, ground
conditions related to the weather, inadequate construction force or for the failure
of the Contractor to timely order equipment or materials.

D. If the Contractor complies with the two (2) regular work days notice requirement,
the Engineer shall ascertain the facts and the extent of the delay being claimed.
The Engineer’s findings of fact justify such an extension, and the Engineer’s finding
of fact shall be final and conclusive on the parties. The Contractor shall cooperate
with the Engineer's investigation of the delays by providing any schedules,
correspondence or other data that may be required to complete the findings of
fact. Extensions to the contract time may be granted for only those delays that
impact the Contractor's Construction Schedule. Extensions of contract time must
be authorized by Change Order approved in accordance with Board policy.

8. PROSECUTION OF WORK ON SATURDAYS, SUNDAYS AND RECOGNIZED
HOLIDAYS

A. Work will not be permitted on Sundays and recognized Holidays unless permission
to work has been requested in writing by the Contractor and approval, in writing,
has been granted by the Engineer. Request for permission to work must be
received by the Engineer no less than twenty-four (24) hours prior to the work
day. Work on Saturdays may be permitted by verbal notification.

B. No work will be permitted on:

"New Years Day
Independence Day
Thanksgiving Day
Christmas Day

C. When approval is granted in accordance with the provisions stated above, work
will be allowed on:
Martin Luther King, Jr. Day
Presidents’ Day

Memorial Day
Labor Day

Veterans Day
Friday after Thanksgiving Day
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If Christmas or New Year’s Day shall fall on Tuesday or Thursday, the preceding
Monday or the following Friday shall be recognized as a holiday also. If any
recognized holiday shall fall on a Saturday, the preceding Friday shall be observed
as a holiday. If any recognized holiday shall fall on a Sunday, the following Monday
shall be observed as a holiday.

C. The Contractor shall pay to the County, as reimbursement of costs incurred by the
County, the sum of TWO HUNDRED FIFTY and 00/100 DOLLARS ($250.00) per
man per day for each Sunday or recognized Holiday on which the Contractor
works.

D. Payment to the County of such sums as may become payable under the provisions
of this Article shall be made by identifying the said sums as a credit item on the
Contractor's pay estimate for the period during which the liability for the sums
occurred. The credit item shall show the total number of days applicable under
(D) times the corresponding per day or per hour cost.

9. LIQUIDATED DAMAGES

A. The County and the Contractor recognize that, since time is of the essence for this
Contract, the County will suffer financial loss if the work is not completed within
the time specified.

B. The County shall be entitled to assess, as liquidated damages, but not as a
penalty, for each calendar day after the scheduled completion date. The project
shall be deemed to be completed on the date the work is deemed complete to the
satisfaction of the Engineer. The Contractor hereby expressly waives and
relinquishes any right which it may have to seek to characterize the above-noted
liquidated damages as a penalty. The parties agree that the liquidated damages
sum represents a fair and reasonable estimate of the County's actual damages at
the time of contracting if the Contractor fails to complete the work in a timely
manner. The liquidated damages shall be as follows:

Original Contract Amount Daily Charge Per

Calendar Day
$50,000 and UNAEr...ccccuririerirninirsrcrrrrsc e ecacmn s ess e $836
Over $50,000 but less than $250,000 .........ccconniiiimmninnmnnmnsos $884
$250,000 or more but less than $500,000.........cceermmmcemrrcirienrennnns $1,074
$500,000 or more but less than $2,500,000 ..........cerecemmeeccirrrnnnnns $1,742
$2,500,000 or more but less than $5,000,000 .......c.ccovrernriirnennnns $2,876
$5,000,000 or more but less than $10,000,000........cccmevecccereennnn $3,770
$10,000,000 or more but less than $15,000,000.......ccoveucccerrnnnnn $4,624
$15,000,000 or more but less than $20,000,000.......ccccceeenrirrennnns $5,696
$20,000,000 aNd OVEX .cvviiiriiiimnssiiisssccssrrsisesnnssssnns s crsssss $9,788 plus

0.00005 of any amount over $20,000,000

C. Any Contractor that is in default for not completing the work within the time
specified will be removed from the bidder's list, at the option of the County, and
not permitted to bid work for Lake County until the project is complete and the
liquidated damages sum is satisfied.
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10. CHANGES IN THE WORK

A. Without invalidating the contract, the Engineer may at any time, by written order,
direct extra work within the general scope or alter the work by addition or
deduction of items that do not alter the scope of the work. Such changes may be
effected by Change Order or by other written order. Such changes shall be
binding on the Contractor.  No officer, employee, or agent of the County is
authorized to direct any extra or change work orally. All changes orders shall be
executed in the manner set forth in the Lake County Purchasing Procedures. A
copy of such procedures shall be available upon request.

B. If changes to the scope of the work are required or if the contract time or the total
contract price is increased or decreased, a Change Order in accordance with Board
policy will be required.

C. The value of such extra work or change shall be determined by contract unit
values if applicable unit values are set forth in the contract. The amount of the
change shall be computed from such values and added to or deducted from the
contract price. If the applicable unit values are not in the contract, the value of
such extra work or change shall be determined by negotiation.

D. Should a Change Order be required, and the County and the Contractor are unable
to agree on the requested change, the Contractor shall, nevertheless, promptly
perform the change as directed in writing by the Engineer. If the Contractor
disagrees with the Engineer's adjustment determination, the Contractor must make
a claim pursuant to the Claims and Dispute Section herein, or else be deemed to
have waived any claim on this matter it might otherwise have had.

E. For new work not covered by contract unit values, the amount of an increase shall
be limited to the Contractor's reasonable direct labor and material costs and
reasonable actual equipment costs as a result of the change (including allowance
for labor burden costs) plus a maximum ten percent (10%) markup for all
overhead and profit. In the event such change work is performed by a
subcontractor, a maximum ten percent (10%) markup for all overhead and profit
for all subcontractors' direct labor and material costs and actual equipment costs
shall be permitted, with a maximum five percent (5%) markup thereon by the
Contractor for all of its overhead and profit, for a total overall maximum markup of
fifteen percent (15%) of the amount of change work. All compensation due the
Contractor and any Subcontractor or sub-subcontractor for field and home office
overhead is included in the markups noted above.

F. In an emergency endangering life or property, or as expressly set forth herein, the
Engineer has the authority to order the necessary work in writing. The County
shall not be liable to the Contractor for any increased compensation without such
written order. The payment authorized by a written order shall represent full and
complete compensation to the Contractor for labor, materials, incidental expenses,
overhead, profit, impact costs, and time associated with the work authorized by
such written order.

G. Execution by the Contractor of a properly authorized Change Order (see appendix)
shall be considered a waiver of all claims or requests for additional time or
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compensation for any activities prior to the time of execution related to items
included in the Change Order.

11. CLAIMS AND DISPUTES

A.

E.

Claims by the Contractor shall be made in writing to the Engineer within two (2)
business days after the commencement of the event giving rise to such claim or
else the Contractor shall be deemed to have waived the claim. Written supporting
data shall be submitted to the Engineer within ten (10) calendar days after the
occurrence of the event, unless the County grants additional time in writing, or
else the Contractor shall be deemed to have waived the claim. All claims shall be
priced in accordance with the provisions of the section in this document entitled
“Changes in Work”,

The Contractor shall proceed diligently with its performance as directed by the
County, regardless of any pending claim, action, suit, or administrative proceeding,
unless otherwise agreed to by the County in writing. The County shall continue to
make payments on the undisputed portion of the contract in accordance with the
contract documents during the pendency of any claim.

Claims by the Contractor shall be resolved in the following manner:

1. Upon receiving the claim and supporting data, the County shall within fifteen
(15) business days respond to the claim in writing stating that the claim is
either approved or denied. If denied, the County shall specify the grounds for
denial. The Contractor shall then have fifteen (15) calendar days in which to
provide additional supporting documentation, or to notify the County that the
original claim stands as is.

2. If the claim is not resolved, the County may, at its option, choose to submit
the matter to mediation. A mediator shall be mutually selected by the parties
and each party shall pay one-half (1/2) the expense of mediation. If the
County declines to mediate the dispute, the Contractor may bring an action in
the County or Circuit Court sitting in Lake County, Florida.

Claims by the County against the Contractor shall be made in writing to the
Contractor as soon as the event leading to the claim is discovered by the County.
Written supporting data shall be submitted to the Engineer. All claims shall be
priced in accordance with the provisions of the section in this document entitled
“Changes in Work”. The Engineer shall make a determination on the claim within
fifteen (15) business days of receipt of the claim and shall communicate said
determination to the County and the Contractor in writing. The Contractor may
appeal the determination as set forth in subsection C(2) above.

Arbitration shall not be considered as a means of dispute resolution.

12, MEASUREMENT AND PAYMENT

A. All work completed under the terms of this contract shall be measured according

to United States Standard Measures,
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. All measurements shall be taken horizontally or vertically, unless specifically
provided otherwise.

. In the measurement of items to be paid for on the basis of area of finished work,
when the pay quantity is designated to be determined by calculation, the lengths
and/or widths to be used in the calculations shall be the station-to-station
. dimensions shown on the plans, the station-to-station dimensions actually
constructed within the limits designated by the Engineer, or the final dimensions
measured of the completed work within the lines shown on the plans or
designated by the Engineer. The method, or combination of methods, shall be
those which reflect with reasonable accuracy the actual area of finished work as
determined and authorized by the Engineer.

. No payment will be made for either construction over a greater area than
authorized, or for material moved from outside of stakes and data shown on the
plans, except when such work is performed upon instructions of the Engineer.

. The Contractor shall accept compensation provided under the terms of this
contract as full payment for furnishing all materials and for performing all work
contemplated and embraced under this contract. Such compensation shall also be
for any and all loss or damage arising out of the nature of the work or from the
action of the elements, or from any unforeseen difficulties or obstructions
encountered during the contract period until final acceptance by the County.

. Whenever any change, or combination of changes in the plans, results in an
increase or decrease in the original contract quantities, and the work added or
decreased/eliminated is of the same general character as that called for in the
plans, the Contractor shall accept payment in full at the original contract unit
prices for the actual quantity of work performed, with no allowance for any loss of
anticipated profits.

. Where the pay quantity for an item is designated to be Lump Sum, and the plans
or specifications indicate an estimated quantity, compensation for that item will be
adjusted proportionately if a plan change results in a significant change in the
quantity from such estimated plan quantity.

. Failure to construct any item to plan or authorized dimensions within the
specification tolerances shall result in reconstruction by the Contractor to
acceptable tolerances at no additional cost to the County, acceptance at no pay, or
acceptance at reduced final pay as determined by the Engineer. Adjustments to
final pay for those items designated to be paid on the basis of Lump Sum quantity
under these provisions shall not be made unless such adjustments results in an
aggregate change per item of more than $1,000.00 for earthwork items, or more
than $100.00 for any other item.

Materials purchased by the Contractor for drainage structures, drainage pipe, and

road base delivered to job site for this contract are eligible as determined by the

Engineer for payment up to one half the bid unit price. If payment is made the

materials shall become the property of Lake County. The Contractor shall be

responsible for loss or theft and shall replace, at the Contractor’'s expense, any

such materials lost for any reason. The remainder of payment shall not be made
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13.

until such materials are properly constructed and in place per plans and
specifications.

PAYMENTS TO CONTRACTOR

Monthly progress payments will be made to the Contractor. In accordance with the
items listed within the Bid Form - Tabulation of Estimated Quantities (Division W), a
list of items rendered complete, satisfactory, and acceptable will be prepared by the
Contractor and submitted with each payment request. The payment request shall be
based on extension of the unit values for said quantities. The Contractor's project
representative will be required to review the payment requests with the Inspector and
sign the request in agreement. The payment request will then be checked by the
Inspector’s supervisor, who will reconfirm with the Inspector and Contractor any
required corrections, before further processing for payment. If a good-faith dispute
exists as to whether one or more items have been completed pursuant to the
Contract, the County may continue to withhold an amount not to exceed 150 percent
of the total costs to complete the remaining items.

All payments made to the Contractor and all payment of subcontractors, sub-
contractors, materialmen, and suppliers shall be in accordance with Part VII, Chapter
218, Florida Statutes.

Federal or State Funding: If any project given to the Contractor under this
Agreement is one in which federal or state funds shall be used, the Contractor is
hereby informed that payment shall be contingent upon receipt of said federal or state
funds or approval. Additionally, payment shall be contingent upon the Contractor
completing all required forms and documentation as is necessary in order to obtain
such federal or state funding or approval.

. ACCEPTANCE AND FINAL PAYMENT

14

A. Final Inspection

Whenever all materials have been furnished, all work has been performed, and the
construction contemplated by the contract has been satisfactorily completed, the
Engineer will make the final inspection.

B. Maintenance of Work

The Contractor shall maintain all work in first-class condition until final inspection is
completed and accepted by the Engineer. All Bonds and Insurance shall be
maintained until final acceptance by the Board of County Commissioners.

C. Final Acceptance

1. Upon completion of the final construction inspection and where the work is
found to be completed satisfactorily, the Contractor shall prepare a final
estimate.

2. Whenever the work provided for under the contract has been completely
performed by the Contractor, and the final inspection has been made by the
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Engineer, a final pay request showing the value of the work will be prepared by
the Contractor as soon as the necessary measurements and computations can
be made. All prior estimates and payments shall be subject to correction in the
final estimate and payment. The amount of this estimate, less any sums that
may have been deducted or retained under the provisions of the contract, will
be paid to the Contractor as soon as practicable, after the Contractor has
furnished a sworn Affidavit in the form provided in Division Z of this Contract,
to the effect that all bills are paid and no suits are pending, and after the
Contractor has agreed in writing to accept the balance due, as determined by
the County, as full settlement of his account under contract and of all claims in
connection therewith.

3. The surety on the contract bonds consents, by completion of their portion of
the affidavit and surety release subsequent to the Contractor's completion of
his portion, to final payment to the Contractor and agrees that the making of
such payment shall not relieve the surety of any of its obligations under the
bonds.

D. Waiver of Claims

1. The Contractor's acceptance of final payment shall constitute a full waiver of
any and all claims by the Contractor against the County arising out of this
Contract or otherwise related to the project, except those previously made in
writing and identified by the Contractor as unsettled at the time the final
estimate is prepared.

2. Neither the acceptance of the work nor payment by the County shall be
deemed to be a waiver of the County's rights to enforce any continuing
obligations of the Contractor hereunder or to the recovery of damages for
defective work not discovered by the County at the time of final inspection.

E. Termination of Contractor's Responsibility

The contract will be considered complete when all work has been completed and
has been accepted by the Engineer. The Contractor will then be released from
further obligation except as set forth in his bonds and in this Division.

F. Recovery Rights, Subsequent to Final Payment

The County reserves the right, should an error be discovered in the partial or final
estimates, or should proof of defective work or materials used by or on the part of
the Contractor be discovered after the final payment has been made, to claim and
recover from the Contractor or his surety, or both, by process of law, such sums as
may be sufficient to correct the error or make good the defects in the work and
materials.

15. COVENANT AGAINST CONTINGENT FEES

The Contractor warrants that no person or selling agency has been employed or

retained to solicit or secure this Contract upon an agreement or understanding for a

commission, percentage, brokerage or contingent fee, except bona fide employees of
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bona fide established commercial or selling agencies maintained by the Contractor for
the purpose of securing business. For breach or violation of this warranty the County
shall have the right to annul this Contract without liability or, in its discretion, to
deduct from the Contract price or consideration, or otherwise recover, the full amount
of such commission, percentage, brokerage or contingent fee.

. LANDS FOR WORK AND ACCESS THERETO

16

A.

The County will furnish and define the limits of land for access to the construction
site and for the site proper. All information shown in the Contract Documents
constitutes the extent of land provided by the County. Any and all other lands
required by the Contractor shall be procured by the Contractor at the Contractor's
expense.

As the work progresses, the Contractor shall keep the site reasonably clear of
rubbish, trash, waste and other disposable materials on a daily basis.

1. If the Contractor allows the site to become littered and unsightly, any
payments otherwise due may be withheld until the Contractor cleans up the
site to the satisfaction of the Engineer. If the Contractor fails to clean-up the
site, the County may choose to clean-up the site at the Contractor's expense.

Temporary buildings (storage sheds, shops, offices, etc.) may be erected by the
Contractor only with the approval of the Engineer after obtaining necessary
permits, and shall be built with labor and materials furnished by the Contractor
without expense to the County. Such temporary buildings and/or utilities shall
remain the property of the Contractor and will be removed by him at his expense
upon the completion of the work. With the written consent of the Engineer, such
buildings and/or utilities may be abandoned and need not be removed.

The Contractor shall confine all construction equipment, the storage of materials
and equipment and the operations of workers to the project site and land and
areas identified in and permitted by the Contract Documents, and shall not
unreasonably encumber the project site with construction equipment or other
material or equipment. The Contractor shall assume full responsibility for any
damage to any such land or area, or to the owner or occupant thereof, or any land
or areas contiguous thereto, resulting from the performance of the work.

The Contractor is responsible for ensuring and complying with any permit
requirements from Federal, State, County, or local agencies in the storage of
material on properties not under the control of Lake County. The Contractor shall
provide best management practices at storage sites to prevent erosion, hazardous
materials contamination, or other contaminations from occurring.

17. SITE INVESTIGATION

A.

Each Contractor shall visit the site of the proposed work and fully acquaint himself

with conditions relating to construction and labor so that he may fully understand

the facilities, difficulties and restrictions attending the execution of work under the

contract. The Contractor shall thoroughly examine and be familiar with the

Contract Documents. Failure or omission of the Contractor to receive or examine
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any form, instrument, addendum or other documents, or to visit the site and
acquaint himself with conditions existing thereon, shall in no way relieve the
Contractor from any obligation with respect to the Contract.

Lake County does not warrant the accuracy or completeness of these reports, soil
samples, or any other site condition information or data made available including,
but not limited to, underground utility location. The submission of a bid shall be
taken as prima-facie evidence of compliance with this section.

The Contractor acknowledges that he has satisfied himself as to the nature and
location of the work; the general and local conditions, including but not restricted
to, those bearing upon transportation, disposal, handling and storage of materials;
availability of labor, water, electric power, roads; and uncertainties of weather,
river stages, tides or similar physical conditions at the site; the conformation and
conditions of the ground; the character of equipment and facilities needed
preliminary to and during prosecution of the work.

The Contractor further acknowledges that he has satisfied himself as to the
character, quality and quantity of surface and subsurface materials, obstacles, or
conditions to be encountered.

Any failure by the Contractor to acquaint himself with any aspect of the work or
with any of the applicable conditions shall not relieve the Contractor from
responsibility for adequately evaluating the difficulty or cost of successfully
performing the work under the Contract Documents, nor shall it be considered the
basis for any claim for additional time or compensation.

The County assumes no responsibility for any conclusions or interpretations made
by the Contractor on the basis of the information made available by the County.
The County also assumes no responsibility for any understanding or
representations made by its officers or agents during or prior to the execution of
this Contract, unless such understanding or interpretations are made in writing.

18. PROTECTION OF EXISTING STRUCTURES, UTILITIES, WORK AND
VEGETATION

A.

B.

Location of existing structures and utilities provided in the Contract Documents are
approximate only. Any damage to existing structures or work of any kind, or the
interruption of a utility service resulting from failure to comply with the
requirements of the Contract Documents, shall be repaired or restored promptly
by, and at the expense of the Contractor.

The Contractor will preserve and protect all existing vegetation such as trees,
shrubs and grass on or adjacent to the site which do not unreasonably interfere
with the construction as may be determined by the Engineer. The Contractor will
be responsible for all unauthorized cutting or damaging of trees and shrubs,
including damage due to careless operation of equipment, stockpiling of materials
or tracking of grass areas by equipment.

Care will be taken by the Contractor in felling trees authorized for removal to avoid
unnecessary damage to vegetation that is to remain in place. Any limbs or
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branches of trees broken during such operations shall be trimmed without cutting
into the trunk and left with a clean cut and a small stub. The Contractor will be
liable for, or may be required to replace or restore at his own expense, all
vegetation that may be destroyed or damaged due to the Contractor's failure to
protect and preserve same as required herein.

D. Where the Contractor hauls material or equipment to the project over roads and
bridges on the State road system, County road system or City street system, and
such use causes damage, he shall immediately, at his expense, repair such road or
bridge to as good a condition as before the hauling began. Such hauling shall be
conducted in accordance with all applicable environmental and safety regulations.

E. The Contractor shall fully protect the work from loss or damage and shall bear the
cost of any such loss or damage until final payment has been made. If the
Contractor or any one for whom the Contractor is legally liable for is responsible
for any loss or damage to the work, or other work or materials of the County or
County’s separate contractors, the Contractor shall be charged with the same, and
any monies necessary to replace such loss or damage shall be deducted from any
amounts due the contractor.

F. All existing monuments shown on these plans are to be preserved, if possible. Any
monuments damaged or destroyed without the express written permission of Lake
County, including but not limited to horizontal and vertical control points and
property corners, are to be restored at the expense of the Contractor by a
professional surveyor and mapper, licensed to do business in the State of Florida.

19. OTHER WORK

A. The Contractor will cooperate with County forces or others who may be engaged in
authorized work prior to final completion of the project.

B. The Contractor shall cooperate with the owners of any underground or overhead
utility lines in their removal and rearrangement operations in order that these
operations may progress in a reasonable manner and that service rendered by
these parties will not be interrupted.

C. The County may perform other work related to the project at the site by the
County's own forces, have other work performed by utility owners or let other
direct contracts. If the fact that such other work is to be performed is not noted in
the Contract Documents, notice thereof will be given to the Contractor. If the
Contractor believes that such performance will involve additional expense to the
Contractor or require additional time, the Contractor shall send written notice of
that fact to the County and the Engineer within forty-eight (48) hours of being
notified of the other work. If the Contractor fails to send the above required
forty-eight (48) hour notice, the Contractor will be deemed to have waived any
rights it otherwise may have had to seek an extension to the contract time or
adjustment to the contract amount. The Contractor shall afford each utility owner
and other contractors (or the County, if the County is performing the additional
work with the County's employees) proper and safe access to the site and a
reasonable opportunity for the introduction and storage of materials and
equipment and the execution of such work and shall properly connect and
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coordinate its work with theirs. The Contractor shall not endanger any work of
others by cutting, excavating or otherwise altering their work and will only cut or
alter their work with the written consent of the Engineer and the others whose
work will be affected.

D. If any part of the Contractor's work depends, for proper execution or results, upon
the work of any other contractor other than a subcontractor or utility owner, the
Contractor shall inspect and promptly report to the Engineer, in writing, any
delays, defects or other problems in such other work that render it impossible for
the Contractor to obtain proper execution or results. The Contractor's failure to
report will constitute an acceptance of the other work as fit and proper for
integration with the Contractor's work.

20. TERMINATION
A. Termination for Default
1. The Contractor shall be considered in material default of the Contract and such
default shall be considered cause for the County to terminate the Contract, in
whole or in part, as further set forth in this Section, for any of the following

reasons.

a. Failing to begin the work under the Contract Documents within the time
specified herein;

b. Failing to properly and timely perform the work as directed by the Engineer
or as provided for in the approved Construction Schedule;

c. Performing the work unsuitably or neglecting or refusing to remove
materials or to correct or replace such work as may be rejected as
unacceptable, unsuitable or otherwise defective;

d. Discontinuing the prosecution of the work;

e. Failing to resume work that has been suspended within a reasonable time
after being notified to do so;

f. Becoming insolvent or declared bankrupt, or committing any act of
bankruptcy;

g. Allowing any final judgment to stand unsatisfied for more than ten (10)
days;

h. Making an assignment for the benefit of creditors;

i. Failing to obey laws, ordinances, regulations or other codes of any
governmental authority with jurisdiction on the project;

j. Failing to perform or abide by the terms or spirit of the Contract
Documents.
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k. Failing to maintain contract security as required by the Contract
Documents.

2. The County shall notify the Contractor in writing of the Contractor's default. If
the County determines that the Contractor has not taken substantial steps
toward effecting a remedy or cure of the default or defaults in his performance
within seven (7) calendar days following receipt by the Contractor of written
notice of default or defaults, then the County, at its option, without releasing
or waiving its rights and remedies against the Contractor's sureties, and
without prejudice to any other right it may be entitled to hereunder or by law,
may terminate the Contractor's right to proceed under this Contract, in whole
or in part, and may take possession of the work and any materials, tools,
equipment, and appliances of the Contractor, take assignments of any of the
Contractor's subcontracts and purchase orders and complete the Contractor's
work by whatever means, method or agency which the County, in its sole
discretion, may choose.

3. If the County deems any of the foregoing remedies necessary, the Contractor
agrees it shall not be entitled to receive any further payment until after the
work is completed. All money expended and all of the costs, losses, damages
and extra expenses, including all management, administrative and other
overhead and other direct and indirect expenses, (including engineering,
architectural and attorney’s fees) or damages incurred by the County incident
to such completion, shall be deducted from the contract price, and if such
expenditures exceed the unpaid balance of the contract price, the Contractor
agrees to pay promptly to the County on demand, the full amount of such
excess, including costs of collection, attorneys' fees (including appeal) and
interest thereon at the maximum legal rate of interest until paid.

4, The liability of the Contractor hereunder shall extend to and include the full
amount of any and all sums paid, expenses and losses incurred, damages
sustained and obligations assumed by the County in good faith under the belief
that such payments or assumptions were necessary or required, in completing
the work and providing labor, materials, equipment, supplies, and other items
therefore or relating to the work, and in settlement, discharge, or compromise
of any claims, demands, suits or judgments pertaining to or arising out of the
work hereunder.

5. If after notice of termination of the Contractor's right to proceed pursuant to
this subparagraph A it is determined for any reason that the Contractor was
not in default or that his default was excusable, or that the County is not
entitled to the remedies against the Contractor provided herein, then the
Contractor's remedies against the County shall be the same as and limited to
those afforded the Contractor pursuant to the Termination for Convenience
subparagraph B below.

B. Termination for Convenience and Right of Suspension

1. The County shall have the right to terminate or suspend this Contract, in whole
or in part, without cause upon seven (7) calendar days written notice to the
Contractor.
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2. In the event of such termination or suspension for convenience, the Contractor's

sole recovery against the County shall be limited to that portion of the contract
price earned through the date of termination or suspension, together with any
retainage withheld and reasonable termination or suspension expenses incurred,
but the Contractor shall not be entitled to any other or further recovery against
the County, including, but not limited to, damages and any anticipated profit or
work not performed.

21. SUBMITTALS

A. Schedule

1.

At or before the Pre-construction Conference, the Contractor shall submit a
preliminary Construction Progress Schedule to the Engineer. The County will
review the schedule and provide the Contractor with comments. Within ten
(10) days after receipt of the County's comments, the Contractor shall deliver
to the Engineer a Construction Progress Schedule in a form satisfactory to the
Engineer and showing the proposed dates of commencement and completion
of each of the various subdivisions of work. A bar graph format is acceptable
for the Construction Progress Schedule. If required by the Engineer, at or
before the Pre-construction Conference, the Contractor shall provide to the
County a breakdown of estimated monthly payments for the entire duration of
the contract period.

For lump sum contracts the Contractor shall also furnish the Engineer
with a detailed estimate giving a complete breakdown of the value of
items of work to be paid for the purpose of making partial payments
thereon. The values employed in making up this estimate and the
schedule will be used for determining the basis of partial payment and
as a basis for determining work quantity pricing for additions to or
deductions from the contract price.

The Construction Progress Schedule shall be updated by the Contractor. All
updates to the progress schedule shall be submitted for the Engineer's file.

The work shall be planned and carried out so as to minimize the interruption of
existing services, and/or traffic, or as directed by the Engineer.

The Contractor is to furnish the Engineer for approval a Traffic Control Plan
(TCP) that complies with the Manual on Uniform Traffic Control Devices
(MUTCD).

If a National Pollution Discharge Elimination System (NPDES) Construction
Permit is required for the Project, prior to construction the Contractor is to
furnish the Engineer a copy of the Stormwater Pollution Prevention Plan
(SWPPP).

B-19




B. Shop Drawings/Working Drawings

1. Four (4) complete sets of detailed shop or working drawings shall be furnished
by the prime Contractor to the Engineer for review and processing. The
submittal shall include all details, computations, materials, loads, stresses,
member sizes, deflections, and temporary connections for precasting.

2. All shop, working and erection drawings prepared by the Contractor or his
subcontractor, fabricator or supplier shall be REVIEWED, DATED, STAMPED,
APPROVED, SEALED (if required), and SIGNED BY THE CONTRACTOR prior to
submission to the Engineer for review by the Engineer of Record. By
approving and submitting shop or working drawings, the Contractor represents
that he has verified work requirements, field measurements, construction
criteria, sequence of assembly and erection, access and clearances, catalog
numbers and other similar data. Each submission shall indicate the
specification section or bid item number and page and/or sheet number to
which the submission applies. Under no circumstances will submittals be
accepted from subcontractors.

The Contractor shall indicate on the working, shop and erection drawings all
deviations from the Contract Documents and shall itemize all deviations in the
letter of transmittal.

3. Submittals shall be made to the Engineer and will be distributed to the
appropriate Design Engineer of Record by the Engineer. The Contractor shall
identify each submittal by contract number and title on the form provided by
the Engineer. All submittals are to be transmitted in an expeditious manner to
ensure "next day delivery". After they have been reviewed by the Engineer or
Design Engineer of Record, all submittals shall be stamped either "no
exceptions," "exceptions noted" or "rejected" with resubmittal required and
returned to the Contractor. -

4. Prior to receipt of the reviewed shop or working drawings from the County,
work done or materials ordered for items covered by the drawings shall be
done at the Contractor's risk.

5. All submittals by the Contractor shall be made sufficiently in advance of the
scheduled start of the applicable construction operation to allow for shop
drawings review and for Contractor action required in addressing review
comments. The review period shall begin on the day the submittal is received
in the office of the Engineer and shall be completed on the day the Engineer
transmits reviewed drawings to the Contractor.

6. The Contractor shall schedule the submission of shop drawing sheets (to be
discussed at the pre-construction meeting) so that approximately twenty-one
(21) days are allowed for review by the Engineer and Design Engineer of
Record for routine work. For more complex work, the number of copies and
the scheduled time for review shall be increased proportionately to the
complexity of the work. Contractor submittals that are to be considered as
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complex and requiring proportionately greater review time include, but are not
limited to, the following:

a. Contractor submittals of alternative design features or modifications to the
original design.

b. Contractor submittals of complex designs, unusual construction or
equipment and methods requiring analysis of design calculations.

C. Material Safety Data Sheets Requirement
If any chemicals, or materials or products containing toxic substances are to be
used at any time during this Contract, pursuant to completion of this Contract, the
Contractor shall furnish a Material Safety Data Sheet to both the Lake County
Department of Risk Management and the Engineer, prior to commencing such use.

D. Materials

1. Delivery Tickets: The Contractor shall submit a copy of all delivery tickets for
materials used on the project, regardless of the basis of payment.

3. Job Mix Formula for Asphaltic Concrete: Attention is directed to the provisions
of FDOT “STANDARD SPECIFICATIONS FOR ROAD AND BRIDGE
CONSTRUCTION” 2015, and all supplemental specifications thereto which
require the submission of job mix formulas for asphaltic concrete, of the type
specified, at least fourteen (14) days before plant operations begin. The
submitted formula shall be approved by the County. The Contractor shall
prepare the mix formula to be submitted to the County.

4. Job Mix Formula for Portland Cement Concrete: Attention is directed to the
requirement that job mix design formulas for all Portland Cement Concrete, of
the type specified, be submitted at least fourteen (14) days prior to use on the
project. The submitted formulas shall be approved by the County and/or its
agents prior to its use. All concrete mix designs shall meet FDOT Concrete
Class mix guidelines or the requirements included in the Technical
Specifications included in these Contract Documents.

5. All Job mix formulas shall be submitted to the Engineer.

22. RIGHT TO AUDIT

The County reserves the right to require the Contractor to submit to an audit by
any auditor of the County’s choosing. The Contractor shall provide access to all of
its records, which relate directly or indirectly to this Agreement at its place of
business during regular business hours. The Contractor shall retain all records
pertaining to this Agreement and upon request make them available to the County
for ten (10) years following expiration of the Agreement; provided, however, that
records related to unresolved audit findings, appeals or litigation shall be retained
until the action is completed or the dispute is resolved. The Contractor agrees to
provide such assistance as may be necessary to facilitate the review or audit by the
County to ensure compliance with applicable accounting and financial
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standards. Additionally, the Contractor agrees to include the requirements of this
provision in all contracts with subcontractors and material suppliers in connection
with the work performed hereunder. If an audit inspection or examination
pursuant to this section discloses overpricing or overcharges of any nature by the
Contractor to the County in excess of one percent (1%) of the total contract
billings, in addition to making adjustments for the overcharges, the reasonable
actual costs of the County’s audit shall be reimbursed to the County by the
Contractor. Any adjustments and/or payments which must be made as a result of
any such audit or inspection of the Contractor’s invoices and/or records shall be
made within a reasonable amount of time, but in no event shall the time exceed
ninety (90) days, from presentation of the County’s audit findings to the Contractor.

INTEREST ON JUDGMENTS

23.

24

In the event of any disputes between the parties to this contract, including without
limited thereto, their assignees and/or assigns, arising out of or relating in any way to
this contract, which results in litigation and a subsequent judgment, award or decree
against either party, it is agreed that any entitlement to post judgment interest, to
either party and/or their attorneys, shall be fixed by the proper court at the rate of five
(5%) percent, per annum, simple interest. Under no circumstances shall either party
be entitled to pre-judgment interest. The parties expressly acknowledge and, to the
extent allowed by law, hereby opt out of any provision of federal or state statute not
in agreement with this paragraph.

. DRAINAGE AND EROSION CONTROL

25

The Contractor shall so conduct his operations and maintain the work in such condition
that adequate drainage and erosion control will be in effect at all times.

. STANDARD SPECIFICATIONS

26.

Unless otherwise specified, the standard specifications to be used for this work shall
be the FDOT "STANDARD SPECIFICATIONS FOR ROAD AND BRIDGE
CONSTRUCTION," 2015, Divisions II & III, hereinafter referred to as "Standard
Specifications," except as amended under this Contract. Certain provisions of Division
I of the "Standard Specifications" will be incorporated by specific reference; those not
so incorporated are not part of this contract.

PRIORITY

27.

In any instance where there is an apparent conflict between Special Provisions and the
corresponding terms of the "Standard Specifications," the Special Provisions shall be
controlling.

SURVEY AND LAYOUT

A. The Contractor shall be responsible for providing all lines, grades, boundaries and
required survey and/or layout necessary to construct and inspect the project. All
centerline control points shall be established and maintained through the contract
period by the Contractor.

B. The Contractor shall employ or retain the services of a Florida registered
Professional Land Surveyor to perform and supervise the establishment and setting
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of the project centerline control at intervals not to exceed 500 feet. All primary
control points such as section corners, points of intersection, points of curvature
and points of tangency shall be installed, referenced by acceptable standards, and
maintained through the contract period. All stakes and points shall be clearly
marked and identified.

. The Contractor shall employ or retain the services of a Florida registered
Professional Land Surveyor to perform and supervise the establishment of all
rights-of-way/boundary staking at all project sidelines. Such staking shall be
established and maintained by the Contractor's registered Professional Land
Surveyor along each sideline or perimeter at each station and all points of
intersection, points of curvature, and points of tangency. All stakes shall be clearly
marked and identified.

. The Contractor's registered Professional Land Surveyor and all employees engaged
in survey efforts shall keep proper documentation of survey notes in hard bound
books. The use of digital data storage capabilities may be used in lieu of
hardbound books. Standard ASCII files/format shall be used with software
compatibility to that of the LCPWD. The Contractor shall submit for approval the
selected format and software application(s).

. The Contractor may perform or select the option to employ a Florida registered
Professional Engineer or registered Professional Land Surveyor to provide
construction layout. All layout and measurements shall be performed from control
and boundaries established and maintained by the Contractor's Florida registered
Professional Land Surveyor.

. The Contractor shall be responsible to perform all layout in acceptable standard
methods. All items shall be clearly staked and marked. Roadway items shall be
staked for horizontal alignment relative to the edge of pavement with appropriate
offset stakes. All vertical grades should be referenced to the nearest even foot cut
or fill where practical. Tabulated cut/fill sheets are acceptable for utility work
items, copies of which shall be furnished to the Engineer prior to the work.

. All calculations for intermediate grades and locations shall be performed by the
Contractor. All calculations shall be transcribed in hardbound field books prior to
layout and staking.

. The Contractor shall submit, for information only, a Survey and Layout Plan
comprised of the following:

1. Name, address and certificate number of the registered Professional Land
Surveyor to be in responsible charge of performing all survey control and
boundary work.

2. Name, address and certificate registration number, if applicable, of the person
in responsible charge of performing all layout, measurements and calculations
for the project, if opted by the Contractor. This person must be a Contractor,
Professional Land Surveyor or Professional Engineer.
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I. Stakes Set by County: The Engineer will provide all construction stakes establishing
right-of-way limits.

J. Preservation of Stakes and Marks: The Contractor will be held responsible for the
preservation of all the stakes and marks. If any of the stakes or marks are
carelessly or willfully destroyed or disturbed by the Contractor, the cost of
replacing them shall be deducted from the payment for the work.

LABORATORY TESTING

28.

29

Cost of all required laboratory testing shall be borne by the County with the exception
of the cost of failing tests and subsequent re-tests which shall be borne by the
Contractor. Testing shall be in accordance with the Standard Specifications.

. CONFORMITY OF WORK WITH PLANS

A. All work performed and all materials furnished shall be in reasonably close
conformity with the lines, grades, cross sections, dimensions, and material
requirements, including tolerances, shown on the plans or indicated in the
specifications.

B. In the event the Engineer finds the materials or the finished product in which the
materials are used not within reasonably close conformity with the plans and
specifications, but that reasonably acceptable work has been produced, he shall
then make a determination if the work shall be accepted and remain in place. In
this event, the Engineer will document the basis of acceptance by contract
modification which will provide for an appropriate adjustment in the contract price
for such work or materials as he deems necessary to conform to his determination
based on engineering judgment.

C. For base and surface courses, the finished grade may vary as much as 0.1 foot
from the grade shown in the plans, provided that all template and straight edge
requirements are met and that suitable transitions are in place.

. GUARANTEE

30

31.

All work shall be guaranteed for eighteen (18) months after completion and
acceptance of the work unless otherwise specified. The guarantees are to be
construed as being supplemental in nature and in addition to any and all other
remedies available to the County under the laws of the State of Florida.

WARRANTY

The Contractor shall obtain and assign to the County all express warranties given to
the Contractor or any subcontractors by any material suppliers, equipment or fixtures
to be incorporated into the Project. The Contractor warrants to the County that any
materials and equipment furnished under the Contract Documents shall be new unless
otherwise specified, and that all work shall be of good quality, free from all defects
and in conformance with the Contract Documents. The Contractor further warrants to
the County that all materials and equipment furnished under the Contract Documents
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shall be applied, installed, connected, erected, used, cleaned and conditioned in
accordance with the instructions of the applicable manufacturers, fabricators, suppliers
or processors except as otherwise provided for in the Contract Documents. Unless
otherwise specified, if within eighteen (18) months after final completion and
acceptance, any work is found to be defective or not in conformance with the Contract
Documents, the Contractor shall correct it promptly after receipt of written notice from
the County. The Contractor shall also be responsible for and pay for replacement or
repair of adjacent materials or work which may be damaged as a result of such
replacement or repair. These warranties are in addition to those implied warranties to
which the County is entitled as a matter of law.

32. PUBLIC RECORDS

Pursuant to Section 119.0701, Florida Statutes, the Contractor shall comply with the
Florida Public Records’ laws, and shall:

A. Keep and maintain public records that ordinarily and necessarily would be
required by the County in order to perform the services identified herein.

B. Provide the public with access to public records on the same terms and
conditions that the County would provide the records and at a cost that
does not exceed the cost provided for by law.

C. Ensure that public records that are exempt or confidential and exempt from
public records disclosure requirements are not disclosed except as
authorized by law.

D. Meet all requirements for retaining public records and transfer, at no cost,
to the County all public records in possession of the contractor upon
termination of the contract and destroy any duplicate public records that are
exempt or confidential and exempt from public records disclosure
requirements. All records stored electronically must be provided to the
County in a format that is compatible with the information technology
systems of the County.

Failure to comply with this section shall be deemed a breach of the contract and
enforceable as set forth in Section 119.0701, Florida Statutes.
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DIVISION J
LABORATORY TESTING AND SAMPLING SCHEDULE

Prime and Tack FDOT Standard
Coats Specifications Certification Every Transport
(Latest Edition)
Job Mix Formula Certification Each mix design or change of
aggregates
RICE (Gmm) One per days production greater than
100 tons
Type Superpave | FDOT Standard | Extraction Gradation One per each day of production
Asphaltic Specifications Analysis greater than 100 tons
Concrete (Latest Edition) All travel lanes of roadway every 500
Field Density (Gmb) |  92% of Gmm ooy Ve
Asphalt Certification Every Transport
Thickness Core every 500 feet per lane
FDOT Standard . .
S}r):(\)/g:r:ﬁggs Specifications Rolhng dSterarght Per Florida Method of Test FM 5-509
(Latest Edition) I
One (1) set of cylinders for 10 CY or
Compression more per day. Additional set(s) for
Concrete Fg&;éégggﬁf Strength each 50 CY/day. One (1) set for each
(Latest Edition) class of concrete placed each day.
Each class of . . . .
concrete used Certification Each mix design or change
Moadified Proctor Per material type
AASHTO T-180 P
One test per 500 LF per 12" [ift of
embankment
Lake County .
Embankment . o . One test per 300 LF of pipe trench (or
Requirements Field Density 95% AASHTO T between structures) per 12" lift of
180
backfill
One test per 12" lift of structure
backfill alternating sides
Modified Proctor .
Compacted FDOT Standard AASHTO T-180 One per material type
Specifications o . One per 300 LF of sidewalk
Subgrade (Latest Edition) Field Density 98% AASHTO T
180 .
One per driveway
Limerock Bearing One per 1,000 LF per lane
Stabilized FDOT.Stan.dard Ratio FM 5-515 One per 2,000 LF per shoulder
Subgrade SpeCIﬁcat_lons One per 300 LF per lane
(Latest Edition) Field 98% AASHTO T-
Density/Thickness 180 One per 500 LF per shoulder
Modified Proctor One per source
Limerock Base | DOT Standard AASHTO T-180 P
Course (fi’fecsfcéif.'{fg% Field 98% AASHTO T- One per 300 LF per lane
Density/Thickness 180 One per 500 LF per shoulder
FDOT Standard All seed, sod and mulch shall be free
Specifications of noxious weeds and exotic pest
. (Latest Edition) Each type of sod o plants, plant parts or seed listed in the
Sodding Section 575, used Certification current Category I “List of Invasive
Sodding, and Species” from the Florida Exotic Pest
Section 981 Plant Council
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DIVISION P

PERMITS

BID NO. 15-0041
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DIVISION W

BID FORM

COMPANY NAME
NOTE: BIDDER SHALL SUBMIT BID IN DUPLICATE ON FORM PROVIDED HEREIN.
BID

OF

(Name)

(Address)

(Phone No.)
FOR
BID NO. 15-0041
CR 19A INTERSECTION WITH DILLARD ROAD (C-4858)
PROJECT NO. 2015-05
Lake County, Florida

Submitted 20

TO THE COUNTY OF LAKE, FLORIDA:

We, the undersigned, hereby declare that no person or persons, firm or corporation, other
than the undersigned, are interested in this proposal, as principals, and that this Bid is
made without collusion with any person, firm or corporation, and we have carefully and to
our full satisfaction examined the Special Provisions and form of Contract and Bond,
together with the approved Plans and Specifications for the above described project, and
that we have made a full examination of the location of the proposed work and the source
of supply of materials, and we hereby agree to furnish all necessary labor, equipment, and
materials, fully understanding that the quantities shown herewith are approximate only,
and that we will fully complete all necessary work in accordance with the Plans and
Specifications, and the requirements under them of the Engineer, within the time limit
specified in this Bid for the following unit values, to-wit:




BID FORM — TABULATION OF ESTIMATED QUANTITIES
CR 19A INTERSECTION WITH DILLARD ROAD (C-4858)
PROJECT NO. 2015-05, BID NO.

I;Ie:f Description Unit Unit Price Quantity Amount
1 Mobilization LS
2 Maintenance of Traffic LS
3 Excavation Cut CYy
4 Excavation Fill CY
5 Grading/Final Dressing LS
6 Clear and Grub LS
7 6” Stabilized Shoulder (40 LBR) SY

12” Stabilized Shoulder Type B (40
8 LBR) SY
9 10” Limerock (2 lifts) SY
10 1” Minimum FC 9.5 Asphalt SY
11 1.5” Minimum SP 12.5 Asphalt SY
12 | 2” SP 12.5 Asphalt SY
13 1”” Milling SY
14 | Prime & Sand SY
15 | Tack Coat ' SY
16 | Asphalt Driveway SY
17 Concrete Driveway SY
18 | 4” Thick Sidewalk SY
19 6” Thick Sidewalk SY
20 | Curb Ramp 23 EA

Detectable Warning Mats (Liquid
21 applied for Cast In Place) EA
22 Concrete Removal LS
23 Asphalt Removal LS
24 | Type F Curb & Gutter LF
25 15” RCP LF

Continued on Next Page




BID FORM — TABULATION OF ESTIMATED QUANTITIES
CR 19A INTERSECTION WITH DILLARD ROAD (C-4858)
PROJECT NO. 2015-05, BID NO.

I;;z:n Description Unit Unit Price Quantity Amount
26 | DBI Type C EA
27 | Excavatable Flowable Fill CY
28 | Erosion Control LS
29 Silt Fence LF
26 | Sod SY
27 | Thermoplastic Striping LS
28 | Roadway Sign Removal/Installation LS
29 Survey/Layout/As Builts LS
30 | Payment/Performance Bond LS
31 | NPDES Permit LS
32 | Portable Toilet LS

Total Lump Sum Bid (Figures):

Total Lump Sum Bid (Words):

Number of Calendar Days to Complete:
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The undersigned further agrees to execute the Contract within ten (10) calendar days after
receipt of notice of award, and within the time frame of Division X.

The undersigned further agrees to bear the full cost of maintaining all work until the final
acceptance.

The undersigned further declares that his Bid is based on specifications as modified by the
following Addenda:

Addendum No. Dated Addendum No. Dated
Addendum No. Dated Addendum No. Dated
Addendum No. Dated Addendum No. Dated

The undersigned Contractor's address and principal place of business is

If Contractor is a corporation list the names, titles, and business addresses of its President,
Secretary and Treasurer:

1. PRESIDENT Address
(Name)

2. SECRETARY Address
(Name)

3. TREASURER Address
(Name)

Reciprocal Vendor Preference
(Not applicable on Federal/State Projects)

Vendors are advised the County has established, under Lake County Code, Chapter 2,
Article VII, Sections 2-221 and 2-222 (see below); a process under which a local vendor
preference program applied by another county may be applied in a reciprocal manner
within Lake County. The following information is needed to support application of the
Code:

1. Primary business location of the responding vendor (city/state):

2. Does the responding vendor maintain a significant physical location in Lake County at
which employees are located and business is regularly transacted: [] Yes [] No If
“yes” is checked, provide supporting detail:
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Said corporation is qualified to do business in the State of Florida.

Corporate Name

By:

, President

(Print Name)

**¥*CORPORATE SEAL***

or Qualifying Agent

Contractor's Registration or Certification No.

If Contractor is not a corporation, list the name(s) and business address(es) of its
owner(s), joint venturers or partners:

1. Address
(Name)

2. Address

(Name)
3. Address

(Name)
The said company or business entity is a sole proprietorship, partnership, or joint venture
and is trading and doing business as (Company
Name).

By:

Name of Firm or Qualifying Agent

Contractor's Registration or Certification No.
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FLORIDA TRENCH SAFETY ACT CERTIFICATION AND DISCLOSURE STATEMENT

The undersigned acknowledges the requirements of the Florida Trench Safety Act (Section
553.60 et. seq. Florida Statutes).

A. The Bidder further acknowledges that the Florida Trench Safety Act, (the Act)
establishes the Federal excavation safety standards set forth at 29 C.F.R. Section 1926.650
Subpart P, as the interim state standard until such time as the State of Florida, through its
Department of Labor and Employment Security, or any successor agency, adopts, updates
or revises said interim standard. This State of Florida standard may be supplemented by
special shoring requirements established by the State of Florida or any of its political
subdivisions.

B. The Bidder, as Contractor, shall comply with all applicable excavation/trench safety
standards.

C. The Contractor shall consider the geotechnical data available from the County, if any,
the Contractor's own sources, and all other relevant information in its design of the trench
safety system to be employed on the subject Project. The Contractor acknowledges sole
responsibilities for the selection of the data on which it relies in designing the safety
system, as well as for the system itself.

D. The amounts that the Bidder has set forth for pipe installation includes the following
excavation/trench safety measures and the linear feet of trench excavated under each
safety measure. These units, costs, and unit values shall be disclosed solely for the
purpose of compliance with procedural requirements of the Act. No adjustment to the
Contract time or price shall be made for any difference in the actual number of linear feet
of trench excavation, except as may be otherwise provided in these Contract Documents.

Trench Safety Units of Unit Unit Cost Extended Cost

Measure Measure (Quantity)
(Description) (LF, SF)
A.
B.
C.
D.
E.
F.

For Information Only, Not for Payment Purposes $

Bidder may use additional sheets as necessary to extend this form.




Failure to complete the above may result in the bid being declared non-responsive.

E. The amount disclosed as the cost of compliance with the applicable trench safety
requirements does not constitute the extent of the Contractor's obligation to comply with
said standards. The Contractor shall extend additional sums at no additional cost to the
County, if necessary, to comply with the Act (except as may otherwise be provided).

F. Acceptance of the bid to which this certification and disclosure applies in no way
represents that the County or its representative has evaluated and thereby determined that
the above costs are adequate to comply with the applicable trench safety requirements nor
does it in any way relieve the Contractor of its sole responsibility to comply with the
applicable trench safety requirements.

Company

Name and Title

Address:

Telephone: ( )
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DIVISION X

AGREEMENT
THIS AGREEMENT, made and entered into by and between the Board of County
Commissioners of Lake County, a political subdivision of the State of Florida, hereinafter

designated the COUNTY, and authorized to do

business in the State of Florida, with principal place of business located at

hereinafter designated the CONTRACTOR,

WITNESSETH:
That for and in consideration of the sum of and /100
Dollars ($ ) to be paid by the COUNTY to the CONTRACTOR as herein

provided, and in further consideration of the mutual covenants and promises to be kept
and performed by and between the parties hereto, it is agreed as follows:

A.  THE CONTRACTOR AGREES:

1. To furnish all services, labor, materials and equipment necessary for the
complete performance, in a thorough and workmanlike manner, of the work contemplated

under CR 19A Intersection With Dillard Road (C-4858), Project No. 2015-05, Bid No. 15-

0041 in Lake County, Florida, to comply with the applicable standards, and to perform all
work in strict accordance with the terms of the Contract Documents, defined in Section D
of this Agreement.

2. To commence work under this contract with an adequate force and
equipment within thirty (--30--) consecutive calendar days after receipt of written notice
from the COUNTY to proceed hereunder, and to fully complete all necessary work under

the same within not more than ( ) consecutive calendar days. It is

understood and agreed that the date on which the consecutive calendar days will begin to

be charged to the project shall be the thirtieth (30th) calendar day from the date of receipt
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of the Notice to Proceed. Time of performance and completion of the work of this contract
is of the essence.

3. That upon failure to complete all work within the time provided for above,
the Contractor shall pay to the County such sums as shall be determined in accordance
with the Liquidated Damages provision of this contract, and the payment of such sum shall
be secured as provided for therein.

4, That the CONTRACTOR and each subcontractor shall furnish to the
COUNTY, upon demand, a certified copy of the payroll covering work under this contract,
together with such other information as may be required by the COUNTY to ensure
compliance with the law and the provisions of this contract.

5. To procure and maintain all insurance as required by the Instructions to
Bidders.

6. To procure and maintain all permits and licenses which may be required by
law in connection with the prosecution of the work contemplated hereunder, except for
those permits obtained by the County as expressly set forth in Division P of the Contract
Documents.

7. To permit any representative(s) of the COUNTY, at all reasonable times, to
inspect the work in progress or any of the materials used or to be used in connection
therewith, whether such work is located on or off the project site, and to furnish promptly,
without additional charge, all reasonable facilities, labor and materials deemed necessary
by the County's Engineer, for the conducting of such inspections and tests as he may
require.

8. Unless otherwise provided in the special provisions, conditions and
specifications, to assume liability for all damage to work under construction or completed,

whether from fire, water, winds, vandalism, or other causes, until final completion and
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acceptance by the County and notwithstanding the fact that partial payments may have
been made during construction.

9. No subcontract or transfer of contract shall in any case release either the
Contractor or his surety of any liability under the contract and bonds. The County reserves
the right to reject any subcontractors or equipment.

10. The Contractor shall indemnify, pay the cost of defense, including attorneys'
fees, and hold harmless the County from all suits, actions or claims of any character
brought on account of any injuries or damages received or sustained by any person,
persons or property by or from the said Contractor; or by, or in consequence of any
neglect in safeguarding the work; or through the use of unacceptable materials in the
construction of improvements; or by, or on account of any act or omission, neglect or
misconduct of the said Contractor; or by, or on account of, any claim or amounts recovered
for any infringement of patent, trademark or copyright; or from any claims or amounts
arising or recovered under the "Workers' Compensation Law" or of any other laws, by-laws,
ordinance, order or decree, including any joint negligence of the County, except only such
injury or damage as shall negligence of the County, except only such injury or damage as
shall have been occasioned by the sole negligence of the County; and so much of the
money due the said Contractor under and by virtue of his Contract as shall be considered
necessary, may be retained by the County or, in case no money is due, his surety shall be
held until such suits, actions or claims for injuries or damages shall have been settled and
suitable evidence to that effect furnished to the County. The County and the Contractor
agree the first $100.00 of the Contract amount paid by the County to the Contractor shall
be given as separate consideration for this indemnification, and any other indemnification
of the County by the Contractor provided for within the Contract Documents, the
sufficiency of such separate consideration being acknowledged by the Contractor by the

Contractor's execution of the Agreement.
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The Contractor shall guarantee the payment of all just claims for materials,
supplies, tools, labor or other just claims against him or any subcontractor in connection
with this Contract; and his bonds will not be released by final acceptance and payment by
the County unless all such claims are paid or released.

B.  THE COUNTY AGREES:

To pay to the Contractor the contract price hereinabove specified, as follows:

If progress satisfactory to the County is being made by the Contractor, the
Contractor will receive partial payments, not more frequently than once a month, on this
contract as the work progresses, based upon estimates of the amount of work done less
payments previously made. In each case 10% of each progress payment shall be withheld
as retainage until 50% completion of the project. After 50% completion of the project, the
County shall withhold 5% of each subsequent progress payment. Payment of retainage
shall be as set forth in Section 218.735, Florida Statutes. Neither progress payment nor
partial or entire use or occupancy of the project by the County shall constitute an
acceptance of work not in accordance with the Contract Documents.

The County, prior to making of any payment, may require the Contractor to furnish
a certificate or other evidence showing the amount of work done or completed at that
time.

C.  IT IS MUTUALLY AGREED:

1. That no change, alteration, amendment, payment for extra work or
agreement to pay for same, shall be binding upon the County until its Engineer has
approved the same, and until the same shall be properly approved in accordance with
Board policy.

2. That the Engineer shall represent the County insofar as prosecution of

the work, and interpretation of the plans and specifications are concerned, and that no
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payments shall be made by the County under this contract except upon the certificate of
the Engineer.

3. This Contract shall be interpreted under and its performance
governed by the laws of the State of Florida.

4, The failure of the County to enforce at any time or for any period of
time any one or more of the provisions of the Contract Documents shall not be construed
to be and shall not be a waiver of any such provision or provisions or of its rights thereafter
to enforce each and every such provision.

5. Each of the parties hereto agrees and represents that this Contract
comprises the full and entire agreement between the parties affecting the work
contemplated, and that no other agreement or understanding of any nature concerning the
same has been entered into or will be recognized, and that all negotiations, acts, work
performed, or payments made prior to execution hereof shall be deemed merged into,
integrated and superseded by this Contract.

6. Should any provision of this Contract be determined by a court to be
unenforceable, such determination shall not affect the validity or enforceability of any
section or part thereof.

D.  The following named Documents, which shall be referred to as the "Contract
Documents," are by reference hereby incorporated into this contract:

DIVISION A Instructions to Bidders

DIVISION B General Conditions

DIVISION ] Laboratory Testing and Sampling Schedule

DIVISION P Permits

DIVISION W  Proposal and Bid

DIVISION Y Performance Bond
Payment Bond
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DIVISION Z Affidavit by General Contractor

APPENDIX Al  "Sample Change Order"

ADDENDUM #1 through #

Construction Plans prepared by the Engineer of record for this project.

E. Notices.

1. All notices, demands, or other writings required to be given or made
or sent in this Contract, or which may be given or made or sent, by either party
to the other, shall be deemed to have been fully given or made or sent when in
writing and addressed as follows:

County Contractor

County Manager

P. O. Box 7800

315 West Main Street
Tavares, Florida 32778-7800

CC: Public Works Director
PO Box 7800
Tavares, FL 32778

2. All notices required, or which may be given hereunder, shall be
considered properly given if (a) personally delivered, (b) sent by certified United
States mail, return receipt requested, or (c) sent by Federal Express or other
equivalent overnight letter delivery company.

3. The effective date of such notices shall be the date personally
delivered, or if sent by mail, the date of the postmark, or if sent by overnight
letter delivery company, the date the notice was picked up by the overnight
letter delivery company.

4, Parties may designate other parties or addresses to which notice shall

be sent by notifying, in writing, the other party in a manner designed for the

filing of notice hereunder.
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F. This contract shall be binding upon, and shall insure to the benefit of the

executors, administrators, heirs, successors and assigns of the Contractor.

IN WITNESS WHEREOF, the parties hereto have caused this instrument to be executed on

the day and year as written.

LAKE COUNTY acting by and
through its Board of County
Commissioners

(Contractor’s Name)

Jimmy Conner, Chairman

This day of , 2015,

ATTEST:

Neil Kelly, Clerk of the Board of
County Commissioners of Lake County,
Florida

Approved as to form and legality by
County Attorney for Lake County, Florida
Lake County Administration Building

315 West Main Street

Tavares, Florida 32778

(352) 343-9787

Sanford A. Minkoff
County Attorney
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, President

This day of , 2015.

ATTEST:

Print Name:
Title:

+*kCORPORATE SEAL¥**

OR

WITNESSES:

Print Name:

Print Name:

Business Address:

Contractor's Reg. or Cert. No.




DIVISION Y

BONDS
BOND NO.

PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS: that We,

Contractor
Contractor Address
Contractor Address 2
Contractor Telephone

(hereinafter called the “Principal”), whose principal business address and telephone number is as
stated above; and

Surety
Surety Address
Surety Address 2
Surety Phone

(hereinafter called the “Surety”), whose principal address and telephone number is as stated
above, a surety insurer chartered and existing under the laws of the State of
and authorized to do business in the State of Florida;

are held and firmly bound unto Lake County Board of County Commissioners, Lake County,
Florida (hereinafter called the “Obligee™), whose principal address is P.O. Box 7800, Tavares,
Florida 32778, and whose principal telephone number is (352) 483-9000, in the sum of

($ )

for payment of which we bind ourselves, our heirs, our legal representatives, our successors and
our assignees, jointly and severally. '

WHEREAS, Principal has entered into a contract with Obligee for CR 19A Intersection
With Dillard Road (C-4858), Project No. 2015-05, Bid No. 15-0041 in accordance with drawings
and specifications, which contract is incorporated herein by reference and made a part hereof,
and is referred to as the Contract.

THE CONDITION OF THIS BOND is that if Principal:
1. Performs the Contract at the times and in the manner prescribed in the Contract;

2. Pays Obligee any and all losses, damages, costs and attorneys’ fees, including appellate
proceedings, that Obligee sustains because of any default by Principal under the Contract,
including, but not limited to, all delay damages, whether liquidated or actual, incurred by
Obligee;
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BOND NO.

3. Performs the guarantee of all work and materials furnished under the Contract for the
time specified in the Contract; and

4. Promptly make all payments to all persons defined in Section 713.01, Florida Statutes,
whose claims derive directly or indirectly from the prosecution of the work provided for
in the Contract;

then this bond shall be void; otherwise it remains in full force and effect.

Any changes in or under the Contract and compliance or noncompliance with any formalities
connected with the Contract or the changes do not affect Surety’s obligation under this bond.

The Surety, for value received, hereby stipulates and agrees that no changes, extensions of time,
alterations or additions to the terms of the Contract or other work to be performed hereunder, or
the specifications referred to therein shall in any way affect its obligation under this bond, and it
does hereby waive notice of any such changes, extensions of time, alterations or additions to the
terms of the Contract or to work or to the specifications.

This instrument shall be construed in all respects as a statutory bond. It is expressly understood
the time provisions and statute of limitation under Section 255.05, Florida Statutes, shall apply to
this bond.

By execution of this bond, the Surety acknowledges that it has read the Surety qualifications and
obligations imposed by the construction contract and hereby satisfies those conditions.

IN WITNESS WHEREOF, the above bounded parties have executed this instrument
this day of , 20 , the name of each party
being affixed and these presents duly signed by its undersigned representative, pursuant to
authority of its governing body.

Signed, sealed and delivered
in the presence of: PRINCIPAL:

(Company Name)

By:
Witness as to Principal (Authorized Signature)

(Printed Name)

Witness as to Principal

(Title)

(Business Address)




BOND NO.

STATE OF
COUNTY OF
The forgoing instrument was acknowledged before me
this by
of
, & Corporation, on behalf
of the Corporation. He/She is personally known to me or has produced
as identification and who did/did not take an oath.

NOTARY:

Print Name:

Commission Number:

My Commission Expires:

By:
Witness as to Surety (Authorized Signature)
Witness as to Surety EPrinted Name)

(Title)

(Business Address)

OR

Witness as Attorney In Fact As Attorney In Fact (Attach Power of Attorney)
Witness as Attorney In Fact (Printed Name)

(Business Address)

(Telephone Number)
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BOND NO.

STATE OF
COUNTY OF
The forgoing instrument was acknowledged before me
this by
of
, a Corporation, on behalf
of the Corporation. He/She is personally known to me or has produced

as identification and who did/did not take an oath.

NOTARY:

Print Name:

Commission Number:
My Commission Expires:




BOND NO.

PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS: that We,

Contractor
Contractor Address
Contractor Address 2
Contractor Telephone

(hereinafter called the “Principal), whose principal business address and telephone number is as stated
above; and

Surety
Surety Address
Surety Address 2
Surety Phone

(hereinafter called the “Surety”), whose principal address and telephone number is as stated above, a
surety insurer chartered and existing under the laws of the State of and authorized to
do business in the State of Florida;

are held and firmly bound unto Lake County Board of County Commissioners, Lake County, Florida
(hereinafter called the “Obligee”), whose principal address is P.O. Box 7800, Tavares, Florida 32778, and
whose principal telephone number is (352) 483-9000, in the sum of

) )

for payment of which we bind ourselves, our heirs, our legal representatives, our successors and our
assignees, jointly and severally.

WHEREAS, Principal and Obligee have reached a mutual agreement (hereinafter referred to as
the “Contract”) for CR 19A Intersection With Dillard Road (C-4858), Project No. 2015-05, Bid No.
15-0041 said Contract being made a part of this Bond by this reference.

THE CONDITION OF THIS BOND is that if Principal:

1. Shall promptly make payments to all claimants as defined in section 255.05(1), Florida Statutes,
supplying the Principal with labor, materials or supplies, as used directly or indirectly by the Principal in
the prosecution of the work provided for in the Contract; and

2. Shall pay the Obligee for all losses, damages, expenses, costs and attorneys’ fees, including those
resulting from appellate proceedings, that the Obligee sustains because of a default by the Principal in
contravention to the Contract in regard to payment for such labor, materials, or supplies furnished to the
Principal;

then this bond shall be void; otherwise this Bond remains in full force and effect.




BOND NO.

BE IT FURTHER KNOWN:

l. Any changes in or under the Contract and compliance or noncompliance with any formalities
connected with the said Contract or alterations which may be made in the terms of the said Contract, or in
the work to be done under it, or the giving by the Obligee of any extension of time for the performance of
the said Contract, or any other forbearance on the part of the Obligee or Principal to the other, shall not in
any way release the Principal and the Surety, or either of them, their heirs, personal representatives,
successors or assigns from liability hereunder, notice to the Surety of any such changes, alterations,
extensions or forbearance being hereby waived.

2. Certain claimants seeking the protection of this Bond must timely comply with the strict
requirements set forth in Section 255.05, Florida Statutes, and as otherwise provided by law.

3. The Provisions of this bond are subject to the limitations of Section 255.05(2), Florida Statutes.

By execution of this bond, the Surety acknowledges that it has read the Surety qualifications and
obligations imposed by the construction contract and hereby satisfies those conditions.

THIS BOND DATED THE DAY OF 20 (the date of issue
by the Surety or by the Surety’s agent and the date of such agent’s power-of-attorney).

Signed, sealed and delivered in the presence of:

PRINCIPAL:
(Company Name)
By:
Witness as to Principal (Authorized Signature)
Witness as to Principal (Printed Name)
(Title)
(Business Address)
STATE OF
COUNTY OF
The forgoing instrument was acknowledged before me this by
of
, a

Corporation, on behalf of the Corporation. He/She is personally known to me or has produced
as identification and who did/did not take an oath.
NOTARY:
Print Name:
Commission Number:
My commission expires:




BOND NO.

By:
Witness as to Surety (Authorized Signature)
Witness as to Surety (Printed Name)
(Title)
(Business Address)
OR
Witness as Attorney In Fact As Attorney In Fact (Attach Power of Attorney)
Witness as Attorney In Fact (Printed Name)
(Business Address)
{(Telephone Number)
STATE OF
COUNTY OF
The forgoing instrument was acknowledged before me
this by
of ,a
Corporation, on behalf of the Corporation. He/She is personally
known to me or has produced as identification and who
did/did not take an oath.
NOTARY:
Print Name:

Commission Number:
My commission expires:
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DIVISION Z

AFFIDAVIT OF RELEASE AND GUARANTEE

Before ~me, the undersigned authority,  personally  appeared
after being duly sworn, deposes and says:

All charges for labor, materials, supplies, lands, licenses and other expenses
arising from the Contract, CR _19A Intersection With Dillard Road (C-4858), Project No.
2015-05, Bid No. 15-0041, for which Lake County, Florida, hereinafter “County” might be
sued or for which a lien or a demand against any payment bond might be filed, have been
fully satisfied and paid or will be fully satisfied and paid promptly upon receipt of payment
by the Contractor. The Contractor will fully indemnify, defend and save harmless the
County from all demands, suits, actions, claims of lien or other charges filed or asserted
against the County in connection with matters certified to herein.

On behalf of itself and its subcontractors, suppliers, materialmen, successors
and assigns, the Contractor releases and waives all claims, demands, damages, costs and
expenses, against the Board of County Commissioners of Lake County, relating in any way
to the performance or payment of the above-numbered Contract, for the period from the
date of execution of the Contract through and including the date of acceptance of Final
Payment.

The Contractor is aware of contractual provisions for warranties and
guarantees contained in the General Conditions of the above numbered contract, and
acknowledges that those provisions shall have the same force and effect as if this Affidavit
had not been executed, and understands that the County’s remedies are not limited by
same but are in addition to any other remedies provided by law.

This Affidavit is given in connection with the Contractors application for Final

Payment.
FURTHER AFFIANT SAYETH NAUGHT.
(Affiant)
STATE OF FLORIDA
COUNTY OF
The foregoing instrument was acknowledged before me this day of
, 20 by , who is of
the Corporation, on behalf of the Corporation and is personally known to me or has
produced as identification and who did (did not) take an oath.
NOTARY:
Print Name:

COMMISSION NUMBER:
My commission expires:

Z-1




APPENDIX Al
SAMPLE CHANGE ORDER

Contract Change Order

Lake County Date:
Department of Public Works Project No.:
437 Ardice Avenue Location:
Eustis, FL 32726 Contract No.

Change Order No.

To: (Contractor)

YOU ARE HEREBY REQUESTED TO COMPLY WITH THE FOLLOWING CHANGES FOR THE
AGREEMENT, PLANS AND SPECIFICATIONS

DESCRIPTION IN CHANGES - QUANTITIES, | DECREASE IN | INCREASE IN
ITEM NO. UNITS, UNIT PRICES, CHANGE IN CONTRACT CONTRACT
COMPLETION SCHEDULE, ETC. PRICE PRICE

- PER ATTACHED EXHIBIT "A" -
Change in contract price due to change order:
Total Decrease
Total Increase

Difference
Net (Increase)(Pecrease)Contract Price
The sum of $ is hereby (added to) (deducted from) the total agreement

price, and the total adjusted agreement price to date thereby is $
This document shall become an amendment to the agreement and all other provisions of
the

Recommended by: Date:
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